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FOREWORD  

This Project Development Manual (PDM) for Local Public Agencies (LPA) establishes the basic 

requirements for the planning, design, and construction of Local Public Agency  projects funded by the 

Federal Highway Administration (FHWA) under the oversight of the Mississippi Department of 

Transportation (MDOT).  The OFFICIAL version of this PDM may be found online at 

http://www.gomdot.com/Home/Projects/LPA/PDM/2010/PDM 2010 Sept.pdf .  Check for 

revisions often.  The PDM procedures do not apply to projects under the oversight of the Office of 

State Aid Road Construction.  In order to be readable and useful the contents have been kept to a 

minimum.  However, the PDM along with other documents referenced in the PDM should provide 

sufficient information for developing most of the commonly encountered projects under this program. 

Please note that all “example” documents accessed through links in this manual must be used 

as shown. The only acceptable revisions to these forms are to make them project specific.  

Architectural manuals may be required for some non-roadway projects. 

The procedures contained herein will be used unless a specific requirement is changed in writing by 

MDOT.  Adherence to the requirements of the PDM are of utmost importance because Federal 

contracts entered into without requisite authority or contrary to statute are illegal and are void as a 

matter of law.  Accordingly, MDOT reserves the right to develop and construct LPA projects totally in-

house, depending on size, complexity, or amount of Federal-Aid funds involved. 

Authorized representatives of the MDOT may, at all reasonable times, review and inspect the services 

of the LPA and any work assignments thereunder or amendments thereto.  Authorized representatives 

of FHWA may also review and inspect the services provided by the LPA or the LPA authorized 

representative, should funds of the United States of America be utilized in payment for said services.  

All reports, drawings, studies and computations prepared by the LPA or authorized representatives of 

the LPA shall be made available to authorized representatives of MDOT for inspection and review at 

reasonable times in the Offices of MDOT.  Authorized representatives of the FHWA may also inspect 

said reports, drawings and computations should funds of the United States of America be utilized.  

Acceptance by MDOT shall not relieve the LPA of its obligation to correct, at its expense, any errors in 

the work.   

The processes described are applicable to all LPA projects funded with Surface Transportation 

Program (STP) funds, Transportation Enhancement (TE) funds, National Highway System Intermodal 

Connector Improvement Program (ICIP) funds, Intelligent Transportation System (ITS) funds, Safe 

Routes to School Program (SRTS) funds and other LPA earmarks or federal-aid funds administered 

by MDOT.  The PDM and its appendices are explanatory and instructional while the PDM links shown 

in blue provide examples, procedures, regulations, forms, and criteria needed to advance a project 

from planning to completion.  A list of the PDM links is included in the PDM.  The PDM and included 

links will be updated as needed to reflect changes in policy and procedures.  

In order to expedite a project, it is essential that the LPA commit sufficient staff and other 

resources to ensure that all applicable State and Federal requirements are met.  While the LPA 

is responsible for development of the project, it will be MDOT who assumes the ultimate responsibility 

for ensuring compliance with applicable State and Federal requirements.  Every step of the project 

process, from initiation, through environmental, design, right of way, advertisement, 

construction, and close out shall be performed and coordinated through an MDOT District LPA 

Coordinator. Therefore, it is essential that all correspondence (except where noted) go through 

the MDOT LPA District Coordinator. 

MDOT has the responsibility for project oversight and, as part of that responsibility, must provide 

periodic inspections to verify to the FHWA that work was accomplished in accordance with federal-aid 

procedures.  Failure of an LPA to accomplish work according to the Project Agreement and in 

http://www.gomdot.com/Home/Projects/LPA/PDM/2010/PDM%202010%20Sept.pdf
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accordance with the instructions enclosed herein could result in the loss of federal funds from the LPA 

project and could jeopardize the availability of future LPA federal funds. 

As required by Federal regulations, all LPA project files must be retained by the LPA and its 

consultants for inspection by MDOT and Federal officials for a minimum of three years after final 

payment has been made. 
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CHAPTER 1: PROGRAM OVERVIEW 

1.1  GENERAL: 

The projects addressed in the PDM relate to STP, TE, ICIP, and other LPA funds authorized by any 

Federal Transportation Act.  Funds from Federal Transportation Acts are appropriated to the States by 

congressional action.  MDOT is the State agency responsible for administering these funds while the 

FHWA is the Federal agency having the program oversight responsibility.  The appropriate MDOT 

District, with various Central Office Divisions, will provide complete oversight of the LPA at various 

stages of a project‟s development. 

MDOT prepares a four year transportation improvement project list in advance of project development 

which is updated every two (2) years.  This project list is the Statewide Transportation Improvement 

Program (STIP).  No federally funded LPA project may be activated unless it is included in the 

approved STIP.  The LPA shall be responsible for insuring that any project the LPA proposes to 

advance development of is included in the STIP for the year needed by the LPA.  If the LPA 

project is not included in the STIP, the LPA must complete a STIP Amendment Form and 

submit to the MDOT District LPA Coordinator. 

 

MDOT will have oversight of all approved projects using the procedures outlined in the PDM.  The 

PDM provides guidance for the development of the following LPA project types administered by 

MDOT: 

1. Surface Transportation Program (STP) Street Projects:  Federal STP funds may be used 

on any street or highway on the Federal-aid System.  Federal-aid highways are determined by 

the functional classification of the route.  The Federal-aid System consists of all routes not 

functionally classified as Rural Minor Collector or Local roads.  Functional Classification Maps 

are maintained on-line by MDOT Planning Division and are included within the PDM Links.  

The STP funds are apportioned to the State for use in urban jurisdictions (Cities with 

population over 5,000).  STP funds have a normal share ratio of 80% Federal and 20% local.
1
  

STIP Submittal procedures are as follows: 

a. Non-Urban Area STP Projects:  Non-urban areas include LPA’s with populations 

between 5,000 and 50,000.  These LPA’s must submit a request to MDOT District 

LPA Coordinator to place an STP project in the STIP.  This request must include a 

brief description of the project and an accurate cost estimate for the project that must 

be within available LPA Federal and local funds.  The request shall be in the form of a 

letter from the Chief Elected Official of the LPA (Mayor or President of the County 

Board of Supervisors). 

b. Urbanized Area (UZA) STP Projects:  Urbanized areas include LPA’s within 

metropolitan areas with total population greater than 50,000.  These LPA’s must 

coordinate STP project selection through their MPO.  The MPO selects STP projects 

through a Comprehensive Planning Process resulting in a four year Transportation 

Improvement Program (TIP) including all STP projects within the urbanized area.  The 

TIP must be fiscally constrained within available Federal and local funds.  The MPO 

will submit their approved TIP directly to MDOT Planning Division for inclusion in the 

STIP. 

                                                           
1
 There are special project categories where the FHWA allows up to 100% Federal funds with no local share, e.g. intersection 

signal projects, some safety projects, etc. 

http://www.gomdot.com/Divisions/IntermodalPlanning/Resources/Programs/STIP/Home.aspx
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources/Programs/STIP/pdf/STIP_Amendment_Form.pdf
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources.aspx?div=OnlineMaps


Revised:  9/6/2010 

Project Development Manual for Local Public Agencies: Page 6   

2. Transportation Enhancement (TE) Projects:  TE projects are special non-typical 

transportation activities.  MDOT periodically invites all LPA’s (City Government, County 

Government, State Agency, or Rails to Trails District) to apply for funding that may reimburse 

up to 80% of the cost of approved TE projects.  When funds become available, MDOT mails 

all eligible applicants a TE Project Application Package requesting new projects.  Eligible 

activities are specified in the Federal Transportation Acts and will be detailed in the TE Project 

Application Package mailed to eligible jurisdictions.  The TE Project Application Package 

contains the following: 

 Federal and State guidelines for TE projects. 

 Application procedures for proposed TE projects. 

 Forms and typical contractual agreements required to establish a TE project. 

MDOT awards TE funds to LPA’s on a competitive basis.  MDOT Local Public Agency 

Division coordinates the project selection process and includes all selected TE projects in the 

STIP.  If the selected LPA is within an MPO area, however, the MPO must include the project 

in their TIP. 

3. National Highway System Intermodal Connector Improvement Program (ICIP):  MDOT 

annually designates a portion of the National Highway System funds for improvement to 

designated National Highway System Intermodal Connectors serving modal transfer facilities 

such as ports, airports, etc.  The program utilizes Federal funds that reimburse up to 80% of 

the project cost.  ICIP projects are submitted to MDOT for funding approval by eligible LPA’s.  

MDOT selects ICIP funded projects from projects submitted by eligible LPA’s for 

consideration in a competitive project selection process.  MDOT Planning Division coordinates 

the project selection process in consultation with all eligible LPA’s and includes all selected 

projects in the STIP.  If the project is located within an UZA, however, the MPO must include 

the project in their TIP. 

4. Safe Routes to School Program (SRTS) Projects:  SRTS projects are special non-typical 

infrastructure and noninfrastructure projects that include the planning, design, and 

construction of projects which will substantially improve the ability of students in grades K – 8 

to walk and bicycle to school. Eligible activities are specified in the Federal Transportation 

Acts and will be detailed to eligible LPA’s when funds are made available.  MDOT encourages 

eligible LPA’s (State, local and regional agencies, including nonprofit organizations) to apply 

for funding that will reimburse up to 100% of the cost of approved SRTS projects.  Proposed 

SRTS projects will be evaluated and awarded by MDOT on a competitive basis based upon 

approved criteria. Selected applicants will be notified by MDOT.  MDOT Traffic Engineering 

Division coordinates the project selection process and consults with the MDOT Local Public 

Agency Division to ensure all selected SRTS projects are in the STIP.   

5. LPA Earmarks or other Federal-Aid Funds administered by MDOT:  Earmarks or other 

Federal-aid funds are periodically awarded by the U.S. Congress for specific LPA projects.  

Federal funds reimbursement rates may vary for such projects.  MDOT Planning Division 

includes all such earmarked projects in the STIP.   

http://www.gomdot.com/Divisions/IntermodalPlanning/Resources/Programs/TEP/pdf/ApplicationPacket.pdf
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1.2  PROJECT FUNDING: 

MDOT has the responsibility for monitoring the status and availability of federal funds.  LPA’s located 

within Urbanized Areas receive STP funds only through selection of their project through the MPO 

procedures.
2
   

Federal-aid funds are not eligible for any cost that is not incurred in conformity with applicable State 

and Federal laws, regulations, policies and procedures.  In addition, any cost incurred prior to 

FHWA authorization shall not be eligible for federal participation.  The LPA assumes 

responsibility for ensuring compliance with applicable State and Federal requirements and, as a result, 

assumes responsibility for any costs considered to be non-participating. 

Federal-aid funds apportioned to MDOT have an expiration date at which time the funds will lapse and 

no longer be available to MDOT or an LPA. MDOT will consider funds to be obligated when the final 

PS&E Assembly has been approved by MDOT and authorized by FHWA. 

The MDOT is regarded as the pass-through entity of the federal funds that are received by the LPA.  

The LPA is recognized to be a subrecipient of the federal funds.  As the pass-through entity, the 

MDOT has the responsibility to oversee and monitor its subrecipients.  A monitoring practice of the 

MDOT is to ensure that the LPA meets the requirements of the OMB Circular A-133, Audits of State, 

Local Governments and Nonprofit Organizations.  The OMB Circular A-133 requires that if the LPA 

expends $500,000 or more in federal funds during its fiscal year, the LPA must obtain an audit 

performed by a Certified Public Accountant (CPA) in accordance with the OMB Circular A-133, Audits 

of State, Local Governments and Nonprofit Organizations.  If the LPA meets this requirement, a 

request for the submission of the audit report will be made by the MDOT.  The due date of submission 

for the audit report to the MDOT is within the earlier of 30 days after receipt of the CPA‟s audit report 

or nine months after the end of the audit period (the LPA’s fiscal year). 

 

If the LPA fails to respond to the submission request for the audit report, the MDOT will consider the 

LPA to be in non-compliance with the reporting requirements of the OMB Circular A-133.  Extensions 

of time to submit the requested audit report will not be granted.  The granting of a time extension 

would be in conflict with the principles of transparency and accountability. As a result of the non-

compliance, the MDOT will suspend payments to the LPA for the reimbursement of project costs and 

will not consider future projects with the LPA.  Upon approval of the audit report by the MDOT Audit 

Division, the LPA will be removed from the non-compliance listing.  

 

The MDOT will review the audit report to determine the following: 

 

 The LPA’s financial statements should fairly present the LPA’s financial position and operations 

in accordance with generally accepted accounting principles;  

 The LPA should have an internal control system that provides reasonable assurance that the 

LPA has adequate administration over the federal funds; and 

 The LPA should be in compliance with all applicable laws, regulations and contract agreements 

related to the federal funds expended. 

 
If the Schedule of Findings and Questioned Costs presented in the audit report lists any reportable 
findings pertaining to the federal transportation programs, the MDOT will request a Corrective Action 
Plan to ensure that the LPA will take appropriate corrective action to eliminate the said findings. 
 

                                                           
2
 Urbanized Areas are defined by the approved Urban Area Boundary.  This boundary is established to include the area defined 

by the US Census Bureau as urbanized plus any additional growth area estimated to be within the urban area within the horizon 
year of the Long Range Transportation Plan.  Urbanized Area STP funds are apportioned to the MPO rather than to individual 
jurisdictions within these areas.  Projects within the MPO area must be selected in conformance with the MPO planning process. 
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1.3 SPECIAL MATCH CREDIT PROGRAM (FLEXIBLE MATCH):  

The Special Match Credit Program is available for Transportation Enhancement Projects only, and 

is to be requested only by those LPA’s who advance funding of TE projects at their own cost.  If 

requested in the Project Initiation Process (See Section 2.1), the LPA may qualify to use actual 

incurred costs for Preliminary Engineering (PE), Right-of-Way (ROW), and other eligible costs as part 

or all of the required share for the construction project by obtaining Special Match Credit.  Work 

performed using LPA forces and equipment is not eligible for Special Match Credit.  The eligible 

amount of Special Match Credit will be determined by MDOT based upon documentation provided by 

the LPA in the Statement of Expenditures for Special Match Credit.  This documentation must be 

submitted with the PS&E Assembly.  All supporting documentation must be submitted with any PE 

Cost, Right-of-way Cost, or Other eligible cost that the LPA requests for Special Match Credit.  The 

LPA will be notified of the allowable Special Match Credit once the PS&E Assembly has been 

authorized.  The LPA will not be eligible for any Special Match Credit that is not submitted with the 

PS&E Assembly.  No Special Match Credit will be allowed after the project has been authorized by 

FHWA.  To be eligible for Special Match Credit, the following conditions must be met: 

 The LPA must submit all documentation and follow all procedures as required by MDOT in LPA 

Consultant Operating Procedures for Professional Services.  MDOT must concur with the LPA’s 

consultant selection procedures for Preliminary Engineering to be eligible for Special Match 

Credit. 

 The LPA must obtain all real properties (ROW) and easements in accordance with procedures 

required by Federal and State laws and regulations; and, 

 The LPA must meet all MDOT and Federal Highway Administration (FHWA) requirements for 

environmental studies and permits (environmental documents must be approved prior to any 

design or ROW activities); and, 

 By submitting the PS&E Assembly, the LPA agrees to be responsible for all matching 

funds above the Special Match Credit.  Special Match Credit in excess of the LPA’s required  

construction share will not be allowed (e.g., if the PE, ROW and Other cost exceeds the 20% 

local share for construction of an STP project, no funds above the 20% share will be reimbursed 

to the LPA). 

 MDOT must obtain FHWA prior approval for Special Match Credit, before FHWA authorization is 

requested. 

Examples of the application of Special Match Credit to projects (within available allocated funds and 

above available allocated funds) are included as a PDM Link.     

1.4 PUBLIC INVOLVEMENT: 

The LPA must initiate Public Involvement early in the project initiation process in order to assure the 

opportunity for maximum participation on the part of the public in the selection and development of 

projects.  The Safe, Accountable, Flexible, Efficient Transportation Equity Act – A Legacy for Users 

(SAFETEA-LU)  and the National Environmental Policy Act (NEPA) provides guidelines for locally 

developed public involvement processes and procedures.  The FHWA publication entitled “Public 

Involvement Techniques for Transportation Decision-making” offers a variety of public involvement 

techniques available to the LPA. 

http://www.gomdot.com/Home/Projects/lpa/pdm/StatementofExpforSpecialMatch.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/specialmatchexample.pdf
http://www.fhwa.dot.gov/reports/pittd/cover.htm
http://www.fhwa.dot.gov/reports/pittd/cover.htm
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1.5 VALUE ENGINEERING: 

Federal policy requires that a Value Engineering (VE) study be performed for all projects with an 

estimated total cost (includes design, right-of-way and construction costs) of $25 million or more or a 

bridge project of $20 million or more.  In addition, federal guidelines strongly encourage the use of VE 

throughout project development, design and construction of major highway projects where its 

employment has high potential for cost savings.  The Federal Highway Administration publication 

“FHWA VE Policy” provides guidance on the application of Value Engineering.  

1.6 SYSTEMS ENGINEERING AND ARCHITECTURE REQUIREMENTS: 

Systems Engineering and Architecture Requirements must be met for LPA projects that are 

determined to include ITS elements regardless of the funding category.  No new projects determined 

to include ITS elements can advance without demonstrating compliance with the Regional ITS 

Architecture which defines system components, key functions, organizations involved in developing 

the architecture and the type of information to be shared between organizations and between parts of 

the system.   

All projects determined to include ITS elements must be developed using Systems Engineering 

Analysis.  Systems Engineering Analysis is an approach to designing projects that employs an 

iterative process in the design, testing and evaluation of the implementation.  Systems Engineering 

requires the project team to consider all phases of a system‟s lifecycle from the moment of the 

system‟s conception to its retirement from use.  This means taking into consideration the stages of 

planning, design, procurement, deployment, operations, maintenance, expansion and retirement of the 

system or subsystem.  This approach also requires the team to: 

 Identify alternatives at each step of building the system. 

 Evaluate each alternative based on costs, technical considerations and customer needs. 

 Consider what risks exist throughout the process and plan for their management. 

For assistance in determining Systems Engineering and Architecture requirements, contact the MDOT 

District LPA Coordinator. 

1.7 CHECKLIST: 

The Project Development Guide and Project Development Flowchart provides the MDOT District LPA 

Coordinator with a step by step checklist for monitoring individual projects.  It is also intended as an 

aid to the LPA, the LPA Project Manager, their consultant(s), etc. to insure correct and timely 

accomplishment of State and Federal requirements in project development and management.  The 

Guide shows the points at which approvals are required and the nature of the approvals.  A copy of 

the Guide, with each item checked, dated, and initialed will be maintained by the MDOT District LPA 

Coordinator at various stages throughout the life of the project. 

http://www.fhwa.dot.gov/ve/veplcyg.cfm
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/Project%20Development%20Guide.pdf
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/LPA%20Project%20Flowchart.pdf
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CHAPTER 2: PROJECT ACTIVATION AND 
OVERSIGHT 

2.1  PROJECT ACTIVATION: 

Activation of a LPA project included in the approved STIP is a two-step process. 

Step 1:  The LPA shall submit a written request to the appropriate MDOT District LPA Coordinator.  

This request must be signed by the Chief Official of the LPA (Mayor, President of the Board of 

Supervisors, or Agency Head).  This request must include the following attachments: 

  A Vicinity Map indicating the approximate location of the project site 

 A copy of the STIP page where the project is listed. 

 A copy of the minutes of the Board or Council meeting authorizing the LPA Chief Official 

to request activation of the project. 

Upon approval of the request, MDOT will assign a project number for the proposed work and notify the 

LPA in writing that it may proceed to Step 2 of the activation process.  MDOT’s assignment of the 

project number to the LPA does not constitute MDOT approval to continue with full project 

development.  It only gives the LPA authority to proceed to Step 2 of the activation process as 

described below and to obtain the services of a Professional Consultant (if needed) to develop the 

form(s) necessary for completion of Step 2.  In the event the LPA intends to utilize the services of a 

Professional Consultant, the Professional Consultant must be licensed in the State of Mississippi and 

selected in compliance with the LPA Consultant Operating Procedures for Professional Services.  The 

MDOT District LPA Coordinator will at this time begin development of a Memorandum of 

Understanding for Local Public Agency Projects (the MOU) between the LPA and MDOT.  The MOU 

must be executed before proceeding.  The LPA must administer the project in accordance with 

the conditions within the executed agreement. 

Step 2:  Upon receipt of the assigned project number, execution of the MOU, and MDOT’s approval of 

the use of any proposed Professional Consultant(s), the LPA shall provide the MDOT District LPA 

Coordinator a brief description of the project termini (Federal Aid route numbers shown on the 

functional classification map shall be included for all routes) and a brief description of the proposed 

improvements.  Estimated Preliminary Engineering Costs, Right-of-Way Costs and Other Costs to be 

paid by the LPA must be included in the information provided to the MDOT District LPA Coordinator 

on Form LPA-100.  Construction Engineering Costs, Testing Costs and Contingency Costs will each 

be automatically calculated as 5% of the Construction Cost for a total of 15% of the Construction Cost.  

The LPA’s calculated Estimated Project Funding is for informational purposes only. 

Preliminary Engineering and Design Costs, Right-of-Way Costs and Other Costs paid by the LPA are 

eligible for consideration in the Special Match Credit Program for Transportation Enhancement 

projects only.  If eligible for the Special Match Credit Program, the LPA must indicate such intent with 

the information provided to MDOT and follow proper procedures in the selection of consultants. 

Form LPA-700 (LPA Roadway Design Related Data) must be attached if the project includes roadway 

improvements and Form LPA-800 (LPA Non-Roadway Design Related Data) must be attached for any 

non-roadway project such as TE projects.  The project as described in the  LPA-700 and/or LPA-

800 should be considered as conceptual only with a preferred design to be determined during the 

development of the environmental studies. 

 

LPA-700 – LPA Roadway Design Related Data 

http://www.gomdot.com/Divisions/IntermodalPlanning/Resources.aspx?div=OnlineMaps
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources/Programs/STIP/Home.aspx
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/mou.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/mou.pdf
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources.aspx?div=OnlineMaps
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/LPA-100.pdf
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An LPA-700 form is required for any roadway project.  The minimum required design values for all 

basic design criteria for the project must be shown.  If any of these values cannot be met during 

the design process, a design exception request shall be submitted by the LPA for consideration.  

MDOT may or may not grant design exception requests.  To expedite the approval of roadway 

projects, typical sections of existing facilities and proposed improvements shall be presented as 

clearly as possible.  A vicinity map must also be attached.  Design requirements vary, depending 

on the type of work (i.e. new construction, 3-R (Resurfacing, Restoration or Rehabilitation), 1R 

(preventive maintenance resurfacing) etc.).  The functional classification of a  roadway can be 

determined from the functional classification maps. 

Design geometrics for roadway projects shall conform to criteria established by AASHTO and 

other design criteria adopted and approved by MDOT and FHWA for use by a LPA.  Major 

reference publications for roadway projects are listed within Chapter 5, Preparation of Plans, 

Specifications & Estimate (PS&E) Assembly.   

If traffic control devices (i.e. three-way stops, four-way stops, and/or traffic signals) are anticipated, 

sufficient support data must also be included for proper evaluation.  (This data will usually be 

submitted after the environmental process.)  Typical support data includes the basic intersection 

type, roadway functional classification, intersection channelization schemes, intersection design 

elements, traffic turning movement counts
3
 and MUTCD warrant analysis.  A signal 

implementation plan will be requested by MDOT when traffic signals are involved.  

LPA- 800 – Non-Roadway Design Related Data 

An LPA-800 is required for non-roadway projects such as TE projects.  If a non-roadway project 

(i.e. pedestrian/bicycle path, acquisition of scenic or historic site, archaeological research and/or 

preservation, etc.) is proposed, supplemental sheets should be added fully describing the 

proposed project and detailing any proposed design standards.  For ease of duplication, confine 

any supplemental sheets to 8.5in x 11in or 11in x 17in.   

The information to be provided for completion of Step 2 must be signed by the appropriate LPA official 

prior to submittal to the MDOT District LPA Coordinator. If the project is within an urbanized area, 

the information must first be submitted through the appropriate MPO for its approval for 

funding.  The LPA shall then submit the information to the MDOT District LPA Coordinator, along with 

the MPO‟s letter approving the funding.  Upon approval by MDOT, the provided information shall be 

returned to the LPA by the MDOT District LPA Coordinator along with notification that the LPA may 

proceed with project development.  At this time the MDOT District LPA Coordinator will schedule a 

“kick-off” meeting to discuss preliminary plans, the Environmental Process and the Right-of-Way 

Process. 

MDOT approval will be confirmed only upon receipt of the required information from the LPA.  Step 2 

approval by MDOT does not commit any funds nor does it imply approval of specific project plans yet 

to be developed.  The approval simply declares that the proposed project is eligible for Federal-aid 

funding.  In addition, Step 2 approval by MDOT does not prevent the lapse of the allocated funds (See 

Section 1.2). 

To insure timely completion of projects, MDOT final acceptance of completed LPA projects must 

be obtained within ninety (90) days after the release of maintenance date  (See Section 7.9).  

MDOT will withhold approval of any further LPA project activations until all such completed LPA 

projects have been accepted by MDOT. 

                                                           
3
 Traffic Turning Movement counts relate to movements of vehicles at an intersection of two or more roads or streets.  This 

special traffic count must be accomplished during certain specific hours.  Contact MDOT Planning Division for information on 
procedures for accomplishing these special traffic counts. 

http://www.gomdot.com/Home/Projects/LPA/PDM/2010/lpa700.pdf
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/1RfedaidReq.pdf
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources.aspx?div=OnlineMaps
http://www.gomdot.com/Home/Projects/lpa/pdm/lpa800.pdf
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2.2  DESCRIPTION OF PROJECT PHASES: 

The MDOT has defined a minimum of three (3) phases for projects: 

1.  Preliminary Engineering (PE) 

 Preliminary Engineering includes: (a) the development of the environmental documents, which 

can be a separate phase by itself depending on the Class of environmental action needed; 

and (b) the process of preparing all necessary plans for construction, including the preparation 

of maps and deeds and right-of-way plans if additional right-of-way will be required.  The LPA 

may use a full time employee of the LPA or hire a consultant to accomplish preliminary 

engineering.  The Preliminary Engineering phase also includes providing the PS&E package. 

If there is a Congressional Earmark available for this phase of work then the LPA must 

request, in writing, to the MDOT LPA Coordinator that they desire to utilize earmarked funds 

for this phase of work.  The LPA Coordinator will provide necessary information to MDOT‟s 

Local Public Agency Division in order to gain Project Authorization from FHWA via, Federal 

Highway‟s Fiscal Management Information System.  No reimbursable work may begin until 

this „authorization‟ has been granted.  

  

2.  Right-of-Way (ROW) 

 Right-of-Way is the process of the acquiring of all real properties and easements required for 

the construction, maintenance, and operation of a project, and relocation of utilities that 

conflict with the planned construction. If additional ROW (property acquired by any means; 

purchase, donation, etc.) or utility work is required, the LPA must notify the MDOT District 

LPA coordinator as soon as they become aware of the issue. The LPA may select a full time 

employee of the LPA or hire a consultant to perform right-of-way related activities.  Any 

required right-of-way acquisitions by LPA or its consultant must be accomplished in 

accordance with Federal and State laws and regulations.  In the event LPA intends to utilize 

the services of a consultant, the consultant shall be acquainted with 49 CFR Part 24 (Uniform 

Relocation Assistance and Real Property Acquisition for Federal and Federally 

Assisted Programs), the MDOT Right-of-Way Operations Manual (ROM), and selected in 

compliance with the state laws that are applicable to the selection of firms or individuals that 

provide professional services to the local agency. Additionally, appraisers and review 

appraisers must be licensed by the State of Mississippi (licenses are not currently required by 

the State of Mississippi for acquisition or relocation services).  Failure to follow the 

procedures, regulations, laws and policies as set forth hereinabove may result in the 

withdrawal of all or part of the federal funds allocated.  The procurement of these services 

shall comply with state law and local regulations. If there is a Congressional Earmark available 

for this phase of work then the LPA must request, in writing, to the MDOT LPA Coordinator 

that they desire to utilize earmarked funds for this phase of work.  The Local Public Agency 

Division will provide necessary information to MDOT‟s Programming Division in order to gain 

Project Authorization from FHWA via, Federal Highway‟s Fiscal Management Information 

System.  No reimbursable work may begin until this „authorization‟ has been granted. 

 

3.  Construction (CON) and Construction Engineering & Inspection (CE&I) 

 Construction is the process of constructing the project by a contractor. Construction 

engineering and inspection involves the required oversight and inspection of the construction 

by the LPA.  Construction engineering costs are eligible for funding participation as part of the 

project construction cost.   

 The LPA may use a full time professional employee of the LPA or hire a consultant to 

accomplish construction engineering & inspection.  Construction engineering & inspection 

includes (but is not limited to) the following: 

http://www.gomdot.com/Divisions/Highways/Resources/RightOfWay/pdf/LPA_Manual.pdf
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 supervision and inspection of the contractor doing the work, 

 collection of all material samples for testing, 

 compliance with designs and standards, 

 measurement and documentation of pay-item quantities, 

 preparation, submission, and approval of all construction payment requests, and, 

preparation and retention of daily project diaries. 

2.3 PROJECT OVERSIGHT: 

MDOT requires all projects to have plans, specifications, and estimates prepared and administered by 

a professional that is licensed in Mississippi.  If a project involves roadway or structural design, the 

professional must be a Registered Professional Engineer (PE).  If a project involves acquisition of 

rights-of-way, easements or parcels for conveyance purposes, whose descriptions are based on a 

survey, the descriptions must be prepared under the supervision of a Professional Surveyor (PS).  If a 

project involves building construction and restoration, landscaping, etc., the professional must be a 

licensed Mississippi Architect or Landscape Architect.  Registration and licenses must have been 

issued and regulated by: 

 Engineers and Surveyors: the Mississippi Board of Licensure for Professional Engineers 

and Surveyors, Jackson, Mississippi. 

 Architects and Landscape Architects: Mississippi State Board of Architecture and 

Landscape Architecture Advisory Committee, Jackson, Mississippi. 

The requirement for the LPA’s professional oversight shall apply to all phases of all projects funded 

through MDOT.  Even though some non-roadway projects may qualify for the licensed Architect or 

Landscape Architect provision, a licensed Engineer shall be required if structural design is involved.  A 

licensed Professional Surveyor shall be required if right-of-way descriptions from surveys are involved.  

Within the PDM, the term professional shall mean an engineer, surveyor, architect, or landscape 

architect, duly licensed by the State of Mississippi. 

The LPA must utilize a professional for preliminary engineering including project design, description 

of rights-of-way, preparation of maps and deeds, and construction engineering & inspection utilizing 

one of the following methods: 

1. A registered professional who is a full time employee of the LPA, 

2. A contract with a consultant who will perform the duties of the professional, or 

3. An agreement with another government agency that will provide the professional services. 

If the LPA elects to use a consultant for preliminary engineering, acquisition of right-of-way, and/or 

construction engineering & inspection and plans to request federal participation for such costs, the 

consultant must be licensed in the State of Mississippi and selected in compliance with the MDOT 

LPA Consultant Operating Procedures for Professional Services and/or MDOT ROW Division 

procedures.   

If the LPA retains a professional consultant, the professional consultant will be responsible to the LPA 

for all professional services and activities specified in the respective contract. Such activities shall be 

under the direct control of the LPA employee assigned by the LPA.  Retaining a professional 

consultant for said purpose does not relieve the LPA of the responsibility for any specified activities. 

For purposes of this manual the assignment of the Professional Consultant as the responsible 

professional consultant for any activities, shall be interpreted to mean  responsible to the LPA. 

The Chief Official of the LPA (Mayor, President of the Board of Supervisors or Agency Head) must 

submit the consultant selection concurrence package in accordance with MDOT LPA Consultant 

Operating Procedures for Professional Services to the MDOT District LPA Coordinator.  Should the 

http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
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LPA not conform to these selection procedures, federal participation in the work performed by the 

consultant will not be allowed.  An MDOT approved Agreement must be executed between the LPA 

and the consultant prior to the accomplishment of any work in accordance with the contract.  If an 

Agreement is executed after any work included in the Agreement is accomplished, federal 

participation in the work performed by the consultant will not be allowed. 

Neither Preliminary Engineering Services nor Right-of-Way services shall be executed on the 

same contract as Construction Engineering and Inspection (CE&I).  However, if the LPA desires 

that the CE&I Project Engineer/Architect is to be the same as the design professional, and that 

design contract was previously concurred in by MDOT, then an unexecuted Supplemental Agreement 

(with scope of services for the CE&I work) shall be submitted for approval as part of the PS&E 

Assembly package (see Section 5.7).  The LPA may elect to advertise for a consultant for each phase 

of a project separately or any combination of phases.  In all cases, the selection must comply with the 

rules of the appropriate regulating board and must be in compliance with the MDOT LPA Consultant 

Operating Procedures for Professional Services.  The LPA should contact the MDOT District LPA 

Coordinator prior to selecting or advertising for selection of a consultant.   

The LPA shall provide the MDOT District LPA Coordinator with the name, title, and position of each of 

the following individuals designated by the Chief LPA Official as responsible for LPA oversight of the 

project:  

1. Project Director - This may be the LPA’s Public Works Director, City/County Engineer, or 

other official with overall responsibility to supervise the Project Manager/Assistant Project 

Manager.  The LPA’s Project Director must be a full time employee of the LPA and not a 

consultant or contract employee.  The Project Director and Project Manager may be the same 

person if so designated by the Chief LPA Official and the designated person is a full time LPA 

employee.  The Project Director shall be the individual with „Responsible Charge‟ for the project.  

„Responsible Charge‟ means the Project Director is: (a) aware of the day-to-day operations on 

the project; (b) aware of and involved in decisions about changed conditions which require 

change orders or supplemental agreements; (c) aware of the qualifications, assignments, on-

the-job performance, etc. of the consultant staff at all stages of the project; and (d) visiting the 

project on a frequency that is commensurate with the magnitude and complexity of the project. 

2. Project Manager - The Project Manager may be either a LPA’s employee or an engineer hired 

by contract, provided the contractual employee is hired using MDOT LPA Consultant Operating 

Procedures for Professional Services.  The Project Manager and Project Director shall not be 

the same person if the Project Manager is a contractual employee rather than a full time LPA 

employee.  The Project Manager is in direct control of the work of any consultant selected by 

the LPA; therefore, if the Project Manager is also a consultant, they must be independent of the 

professional services contract they will oversee, in accordance with the Rules and Regulations 

of the Mississippi Board of Licensure for Professional Engineers and Surveyors.  The Project 

Manager, if a full time LPA employee, shall sign estimates submitted by the LPA to MDOT.  

Otherwise, the Project Director shall sign estimates. 

3. Project Engineer/Architect - The LPA Project Engineer/Architect is a qualified professional 

as described earlier who shall have direct control of project supervision during one or more 

phases of the project.   The LPA Project Engineer/Architect may be a full time LPA employee or 

consultant hired in compliance with MDOT LPA Consultant Operating Procedures for 

Professional Services.  For the purposes of this manual, the term professional is used for the 

PE and ROW phases, and the term project engineer/architect is used for the construction 

phase. 

4. Safety Officer (Required during CE&I phase)- The LPA Safety Officer oversees work zone 

traffic control for the project on behalf of the LPA.  The LPA Safety Officer must be certified as 

having completed an MDOT approved work zone traffic control course (must provide 

certificate).  The Safety Officer may be a full time LPA employee or consultant hired using 

http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
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MDOT LPA Consultant Operating Procedures for Professional Services.  Generally, a Safety 

Officer will not be required for projects which do not have work zone traffic control issues.  

However, the LPA should first consult with the MDOT District LPA Coordinator for 

requirements.  

5. Certified Stormwater Inspector (Required during CE&I phase) – The Stormwater Inspector 

must hold valid Stormwater Inspector Certification acceptable to the MDOT (must provide 

certificate upon request).  The Stormwater Inspector for the project will ensure compliance with 

the approved erosion control plan and all applicable regulations. 

The Project Director shall be designated by the LPA before any work of project development begins.  

If any designated employee or consultant changes during the development and construction of a 

project, the LPA will immediately notify the MDOT District LPA Coordinator of the name, title, and 

position of the replacement for approval. 

http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
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CHAPTER 3: ENVIRONMENTAL DOCUMENTATION 

The environmental analysis undertaken for a project is the instrument for making decisions about 

project location and design concepts.  The environmental process provides the LPA with the means to 

evaluate factors that should be considered during project development and in determining the best 

solution to transportation needs.  This process is designed to be conducted in partnership with the 

communities and federal and state agencies affected by the proposed project.  Letters of Solicitation 

of Views (SOV) should be coordinated with MDOT Environmental Division prior to the LPA sending 

out any letters.  MDOT Environmental Division should be copied on all correspondence.   Resource 

Agency Scoping Meetings should be coordinated with MDOT Environmental Division prior to 

contacting the various agencies.  Environmental Studies such as Cultural Resource Surveys, Wetland 

Assessments, etc., should be prepared by the LPA or their consultant and submitted to MDOT District 

LPA Coordinator who will forward to the MDOT Environmental Division to obtain Resource Agency‟s 

concurrence unless otherwise advised by the MDOT District LPA Coordinator/Environmental Divison 

Engineer/Administrator. 

The LPA must use a professional to accomplish required environmental documentation.  Guidance 

on the environmental process is found in the following sources: 

 MDOT Environmental Division Standard Operating Procedures (S.O.P.) - A copy of each 

S.O.P. can be obtained from the MDOT Environmental Division.  An LPA shall contact the 

MDOT District LPA Coordinator to verify that they have the current S.O.P. prior to 

beginning procedures within the S.O.P.: 

 ENV-02-01-00-000, Project Development/Environmental Documentation, 

 ENV-02-01-01-160, Environmental Class of Action Determination, 

 ENV-02-02-02-160, Guidelines for Completing Form ENV-160, 

 Form  ENV-160-LPA, Environmental Class of Action Determination (LPA), and 

 Rule No. 941-8701-02000, Public Involvement/Public Hearings, and; 

 FHWA Publication No. FHWA-PD-96-031, Public Involvement Techniques for 

Transportation Decision-making; 

 FHWA's Technical Advisory T6640.8A, Guidance for Preparing and Processing 

Environmental and Section 4(F) Documents;  

 23 CFR Part 771, Environmental Impact and Related Procedures; Part 772, Procedures 

for Abatement of Highway Traffic Noise and Construction Noise (TNM Lookup Tables may 

no longer be used in performing a noise analysis for Federal or Federal-aid Highway 

projects); and Part 777, Mitigation of Environmental Impacts to Privately Owned Wetlands; 

 Executive Orders on Environmental Justice, Native American Coordination, and 

Environmental Stewardship; and 

 Information on the full range of FHWA Environmental Programs. 

 

Prior to the LPA starting the environmental process, the LPA shall contact the MDOT District LPA 
Coordinator and provide a Purpose & Needs Statement (click here for FHWA guidance) and a 
preliminary project assessment, which shall identify any significant potential impacts to the human 
& natural environment.  The MDOT Form  ENV-160-LPA shall be used as a guideline to help 
determine potential effects of the proposed project. 
 
Using the information provided by the LPA, the MDOT District LPA Coordinator will be responsible 
for collaborating with the MDOT Environmental Division and FHWA to make a determination as to 
the Class of Environmental Action needed for the project.  Once the Class of Environmental 
Action has been determined, the MDOT District LPA Coordinator will advise the LPA accordingly 

http://www.gomdot.com/Divisions/Highways/Resources/Forms/pdf/ENV160_LPA.pdf
http://www.gomdot.com/apa_data/apa_rules/PDF_Record/Environmental/941-8701-02000/941-8701-02000.pdf
http://www.fhwa.dot.gov/reports/pittd/cover.htm
http://www.fhwa.dot.gov/reports/pittd/cover.htm
http://www.fhwa.dot.gov/legsregs/directives/techadvs/t664008a.htm
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=46a8eb57276d40ede93a2f9ccaaae9ae;rgn=div5;view=text;node=23%3A1.0.1.8.43;idno=23;cc=ecfr
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=b14e4511f0f71d2ab0b4f826d447c718;rgn=div5;view=text;node=23%3A1.0.1.8.44;idno=23;cc=ecfr
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=b14e4511f0f71d2ab0b4f826d447c718;rgn=div5;view=text;node=23%3A1.0.1.8.47;idno=23;cc=ecfr
http://www.fhwa.dot.gov/environment/ej2.htm
http://www.fhwa.dot.gov/hep/tribaltrans/index.htm
http://www.environment.fhwa.dot.gov/strmlng/index.asp
http://www.fhwa.dot.gov/environment/index.htm
PDM%20Revisions%202010/Purpose%20and%20Needs%20Statement%20Examples.pdf
http://environment.fhwa.dot.gov/projdev/tdmelements.asp
http://www.gomdot.com/Divisions/Highways/Resources/Forms/pdf/ENV160_LPA.pdf
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and the LPA will be responsible for preparation of all environmental documentation.  Listed below 
is a brief description of the three Classes of Environmental Action for reference. 
 
Three Classes of Environmental Action: 

 Class I - The Environmental Policy Act (NEPA) Class I Action requires an Environmental 

Impact Statement (EIS) and applies to projects that significantly affect the environment.  

Projects with significant impacts will require an EIS and the LPA must contact the 

MDOT District LPA Coordinator to set up a Project Development Initiation Meeting 

with the MDOT Environmental Division Engineer and FHWA before starting any 

environmental work to ensure compliance with the latest environmental regulations 

(See S.O.P. ENV-02-01-00-000).  FHWA/MDOT shall be the joint-lead agency for any 

Environmental Impact Statement under Class I Action. 

 MDOT and the LPA shall follow the listed guidelines for NEPA and submit the appropriate 

environmental documentation as outlined in the Project Development Initiation Meeting to 

the MDOT Environmental Division Engineer/Administrator for review and for concurrence; 

the MDOT will coordinate with FHWA and request  appropriate approvals.  Once the Draft 

Environmental Impact Statement (DEIS) has been approved by FHWA for presentation at 

a public hearing, the public hearing is to be advertised by MDOT as outlined in MDOT 

Rule No. 941-8701-02000, Public Involvement/Public Hearings, and FHWA Technical 

Advisory T6640.8A.  After satisfying the public involvement requirements, MDOT shall 

prepare and submit the Final EIS, addressing comments resulting from agency and public 

input .  Once MDOT and FHWA approve the Final EIS, MDOT will distribute the Final EIS 

accordingly and FHWA will issue a Record of Decision (ROD) to finalize the study.  

 A written Environmental Re-evaluation will be required if more than three years 

elapse between the FHWA‟s issuance of the Record of Decision (ROD) and next 

federal action or if minor modifications to the planned alignment or anticipated 

impacts are necessary.  Additional studies may be warranted; therefore, the LPA must 

coordinate with the MDOT District LPA Coordinator accordingly.  If significant changes 

occur, the LPA must contact the MDOT District LPA Coordinator immediately to 

determine if a Supplemental EIS will be required. 

 Class II - The Environmental Policy Act (NEPA) Class II Action requires a Categorical 

Exclusion (CE) and applies only to projects that do not significantly affect the human and 

natural environment.  Road overlay, bridge replacement, traffic signals, and enhancement 

projects typically fall into this class.  A list of the type of projects that are categorically 

excluded can be found in 23 CFR Part 771.  For projects that require a Categorical 

Exclusion, the LPA must complete the MDOT Form ENV-160-LPA and provide 

appropriate environmental studies such as, but not limited to, a cultural resource 

survey, a wetlands/streams assessment, a relocation assistance study, a hazardous 

materials assessment, and a threatened & endangered species assessment.  

Depending on the type of project, some public involvement may be needed.  This 

package shall be submitted to the MDOT District LPA Coordinator to obtain environmental 

approval as it serves as the approval document for Categorical Exclusion determinations 

(See S.O.P. ENV-02-01-00-000)   

 Once the CE is approved, no additional environmental documentation is required 

unless more than three years elapse between the FHWA‟s approval of the ENV-160-

LPA and the next federal action or if changes of any significance occur.  In these 

cases, a written Environmental Re-evaluation will be required.  Additional studies may be 

warranted; therefore, the LPA must coordinate with the MDOT District LPA Coordinator 

accordingly. 

http://www.gomdot.com/apa_data/apa_rules/PDF_Record/Environmental/941-8701-02000/941-8701-02000.pdf
http://www.fhwa.dot.gov/legsregs/directives/techadvs/t664008a.htm
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=c4dbbd05255f3715cdb396c340ea10e7;rgn=div5;view=text;node=23%3A1.0.1.8.43;idno=23;cc=ecfr
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 Class III - If the project is neither a Class I nor Class II action, it is considered a Class III 

action.  The Environmental Policy Act (NEPA) Class III Action requires an Environmental 

Assessment (EA) to determine if there is a significant impact to the human and/or natural 

environment.  For projects that require an EA, the LPA must contact the MDOT 

District LPA Coordinator to set up a Project Development Initiation Meeting with the 

MDOT Environmental Division Engineer/Administrator and FHWA before starting 

any environmental work to ensure compliance with the latest environmental 

regulations (See S.O.P. ENV-02-01-00-000).  

The LPA shall follow the listed guidelines for NEPA and submit the appropriate environmental 

documentation as outlined in the Project Development Initiation Meeting to the MDOT District LPA 

Coordinator.  The MDOT District LPA Coordinator will forward acceptable environmental 

documentation to the MDOT Environmental Division Engineer/Administrator for review and for 

concurrence; the MDOT will coordinate with FHWA and request appropriate approvals.  Once the 

Draft Environmental Assessment (Draft EA) has been approved by FHWA for presentation at a public 

hearing, the public hearing is to be advertised by the LPA as outlined in MDOT Rule No. 941-8701-

02000, Public Involvement/Public Hearings, and FHWA Technical Advisory T6640.8A.  After satisfying 

the public involvement requirements, the LPA shall prepare and submit the Final EA addressing 

comments resulting from agency and public input to the MDOT District LPA Coordinator for 

processing.  Once MDOT reviews the Final EA and determines there are no significant impacts that 

would warrant an EIS, MDOT will request a “Finding of No Significant Impact” (FONSI) from FHWA. 

A written Environmental Re-evaluation will be required if more than three years elapse between 

the FHWA‟s issuance of the FONSI and the next federal action or if changes of any significance 

are proposed for the EA/FONSI.  Additional studies may be warranted; therefore, the LPA must 

coordinate with the MDOT District LPA Coordinator accordingly. 

At the conclusion of the Environmental Decision-making Process utilizing the above guidance, 
the Preferred Alternative Solution must be officially identified by the LPA through a resolution 
and submitted to the MDOT District LPA Coordinator. 

The environmental process may be lengthy and involved, depending on the complexity of the 
proposed project.  Relocation assistance studies, noise studies, cultural resource surveys, Section 
4(f)/6(f) documents, Section 106 consultation documentation, wetland findings, mitigation plans, site 
assessment for hazardous materials, public meetings, etc., may all be required to reach decisions.  If 
the LPA has any questions or needs additional information, he/she should contact the MDOT District 
LPA Coordinator immediately. 

Any federally-funded project requiring easements or additional right-of-way (property acquired 
through any means; purchased or donated) must receive MDOT and FHWA approval of the 
environmental document prior to beginning the right of way acquisition process. Donated 
property does not predetermine the location of a project. Consult the MDOT District LPA 
Coordinator for clarification. 

 

http://www.gomdot.com/apa_data/apa_rules/PDF_Record/Environmental/941-8701-02000/941-8701-02000.pdf
http://www.gomdot.com/apa_data/apa_rules/PDF_Record/Environmental/941-8701-02000/941-8701-02000.pdf
http://www.fhwa.dot.gov/legsregs/directives/techadvs/t664008a.htm
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CHAPTER 4: RIGHT-OF-WAY PROCEDURES 

The LPA shall acquire the necessary right-of-way in accordance with 49 CFR Part 24, Uniform 
Relocation Assistance and Real Property Acquisition for Federal and Federally Assisted 
Programs, and the  Right-of-Way Operations Manual (ROM). The ROM provides guidance to the 
LPA when acquiring right-of-way.  The Citizen's Guide to Property Acquisitions by Local Public 
Agencies in Mississippi and the Citizen's Guide to Relocation Assistance From Local Public Agencies 
in Mississippi are helpful resources. 
 
The LPA shall not begin the ROW phase without written approval from the MDOT District LPA 
Coordinator. 
 
The MDOT Right of Way Division has six (6) District Right of Way Coordinators who will have right-of-
way oversight over all LPA projects.  This oversight includes, but is not limited to the following:   
1) Ensuring all rights-of-way and legal rights of entry have been acquired;  
2) Ensuring there are no potentially contaminated sites; 
3) Ensuring that all relocations have been completed and right-of-way cleared and that there are no 
encroachments;  
4) Ensuring that there are no known utilities in conflict with the project; and  
5) Ensuring there are no asbestos contaminated buildings that need to be removed.   
The MDOT District LPA Coordinator will serve as the primary contact for the LPA on right-of-way 
issues, but will work closely with the MDOT District Right of Way Coordinator and will provide 
assistance and/or advice as needed. 
 
The LPA must maintain records on each right-of-way parcel to document that Federal and State 
procedures were followed, for a period of at least three (3) years following the final payment.  Said 
records will be reviewed by the MDOT District Right of Way Coordinator at any time as part of their 
oversight duties.  If the reviewing MDOT District Right of Way Coordinator determines that right-of-way 
was purchased without following the proper procedures, federal participation in the construction 
project could be denied. 
 
The LPA may select consultants to provide right-of-way services on LPA projects.  These consultants 
shall be selected in accordance with state law and the LPA’s own policies and procedures for hiring a 
firm or individual to perform said right-of-way professional services.  Any fees shall be subject to 
review and approval by the MDOT District Right of Way Coordinator.  The LPA must be able to 
provide adequate evidence that any consultant hired for right-of-way duties is proficient in the 
knowledge and implementation of 49 CFR Part 24, Uniform Relocation Assistance and Real Property 
Acquisition for Federal and Federally Assisted Programs, and the LPA Right-of-Way Operations 
Manual (LPA Manual).  
 
 
Based on review and approval of the LPA‟s records and project site, the MDOT will issue a Right of 
Way Certification for the LPA project in accordance with Section 3.2 of the Legal Section of the ROM. 

 

http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=b6b48fe06109b1a623ffa27e3389e369;rgn=div5;view=text;node=49%3A1.0.1.1.18;idno=49;cc=ecfr
http://www.gomdot.com/Divisions/Highways/Resources/RightOfWay/pdf/LPA_Manual.pdf
Citizen's%20Guide%20to%20Property%20Acquisitions%20by%20Local%20Public%20Agencies%20in%20Mississippi.pdf
Citizen's%20Guide%20to%20Property%20Acquisitions%20by%20Local%20Public%20Agencies%20in%20Mississippi.pdf
Citizen's%20Guide%20to%20Relocation%20Assistance%20From%20Local%20Public%20Agencies%20in%20Mississippi.pdf
Citizen's%20Guide%20to%20Relocation%20Assistance%20From%20Local%20Public%20Agencies%20in%20Mississippi.pdf
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=b6b48fe06109b1a623ffa27e3389e369;rgn=div5;view=text;node=49%3A1.0.1.1.18;idno=49;cc=ecfr
http://www.gomdot.com/Divisions/Highways/Resources/RightOfWay/pdf/LPA_Manual.pdf
http://www.gomdot.com/Divisions/Highways/Resources/RightOfWay/pdf/LPA_Manual.pdf
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CHAPTER 5:  PREPARATION OF THE PLANS, 
SPECIFICATIONS AND ESTIMATE (PS&E) 

ASSEMBLY 

5.1  DESIGN CRITERIA: 

FHWA and MDOT require that the design geometrics conform to the criteria established by AASHTO 

and other design criteria adopted and approved for use by the LPA.  Major reference publications for 

road and street projects are as follows: 

1. MDOT’s Roadway Design Manual   

2. MDOT’s Roadway Design Standard Drawings 

3. AASHTO‟s A Policy on Geometric Design of Highways and Streets 

4. Manual on Uniform Traffic Control Devices (MUTCD).  

5. ADA Accessibility Guidelines for Buildings and Facilities  

6. AASHTO‟s Roadside Design Guide 

7. Draft Guidelines for Accessible Right of Way 

8. Roadway Design Memo (k values and stopping site distance)  

The LPA must insure that the professional preparing the plans for a project has a copy of the above 

publications and that the project design conforms to approved design criteria.  Upon request, the 

MDOT District LPA Coordinator will assist the LPA in obtaining copies of these publications that are 

readily available. 

Other design policies and design guides are listed within 23 CFR Part 625, entitled Design Standards 

for Highways.

As a minimum, the Controlling Design Criteria shown on the LPA-700 and highlighted within the 

MDOT Roadway Design Manual, Geometric Design Tables shall be met.  For those instances in which 

the Controlling Design Criteria or other listed standards cannot be followed, approval of a design 

exception or design variance is required from MDOT.  Design Exception Requests are required when 

a deviation is desired from any of the Controlling Design Criteria.  Design Variance Requests are 

required for deviations from any other criteria or standards stated in the MDOT Roadway Design 

Manual.  Design Exception Requests and Design Variance Requests shall be prepared in the form of 

a report and submitted to the MDOT District LPA Coordinator.  The Design Exception Request must 

include the minimum specified design value of the design element, the proposed deficient design 

value, and the reason(s) for proposing the use of the deficient design value.  Other basic information 

required includes the following: 

 reasons why safety is not considered compromised, 

 crash history data, 

 current Average Daily Traffic (ADT), 

 design year Average Daily Traffic (ADT), 

 a complete description of the existing and proposed roadway section within the project limits 

and along the approaches leading into the project, 

 posted speed on existing route, and design speed to be used, and any known future roadway 

improvements planned along the route. 

http://www.gomdot.com/Divisions/Highways/Resources.aspx?Div=RoadwayDesign
http://www.gomdot.com/Divisions/Highways/Resources.aspx?Div=RoadwayDesign
http://www.gomdot.com/Divisions/Highways/Resources.aspx?Div=RoadwayDesign
http://mutcd.fhwa.dot.gov/
http://www.access-board.gov/adaag/html/adaag.htm
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/RWD%20k-value%20memo.pdf
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=23:1.0.1.7.18&idno=23
http://www.gomdot.com/Divisions/Highways/Resources.aspx?Div=RoadwayDesign
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/design_exception_req.pdf
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/design_variance_req.pdf
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 Traffic Noise Model (TNM) Lookup Tables may no longer be used in performing a noise 

analysis on Federal or Federal-aid Highway Projects. 

 

A Design Exception Request or Design Variance Request can delay the approval process of the LPA-

700 due to the additional review required.  To minimize this delay, it is essential that the LPA submittal 

include all required data to justify any request.  Each Design Exception Request or Design Variance 

Request will be evaluated based upon data submitted and MDOT may or may not grant approval. 

Examples of Design Exception Requests and Design Variance Requests are included within the PDM 

Links. 

For roadway projects, the LPA shall strive for a minimum Level of Service (LOS) "C."  Level of Service 

is a term related to the traffic operations performance of a roadway.  The terms are defined and 

explained in the Transportation Research Board's Special Report 209 titled Highway Capacity Manual. 

Major emphasis shall be placed on safety features and safe traffic operations.  

5.2  STRUCTURE AND HYDRAULIC DESIGN CRITERIA: 

FHWA and MDOT require that the design of all highway structures and appurtenances conform to the 

criteria established by AASHTO and FHWA. Major reference publications (Latest Editions and Interim 

Revisions) for highway structures and appurtenances are as follows: 

1. AASHTO LRFD Bridge Design Specifications 

2. AASHTO Guide Specifications for LRFD Seismic Bridge Design 

3. AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaries and 

Traffic Signals 

4. AASHTO/AWS D1.5M/D1.5 Bridge Welding Code  

5. AASHTO Manual on Subsurface Investigations 

6. AREMA Manual for Railway Engineering (and as directed by Railway Owner) 

7. FHWA Publication, HEC-11, Design of Riprap Revetment  

8. FHWA Publication, HEC-18, Evaluating Scour at Bridges Eratta 

9. FHWA Publication, HEC-21, Design of Bridge Deck Drainage 

10. FHWA Publication, HEC-23, Bridge Scour and Stream Instability Countermeasures  Eratta 

11. FHWA Publication, HDS-1, Hydraulics of Bridge Waterways 

12. FHWA Publication, HDS-5, Hydraulic Design of Highway Culverts 

 

The LPA must insure that the professional preparing the plans for a project has a copy of the above 

publications and that the project design conforms to approved design criteria. 

 

All calculations, plans and reports in the areas of structural design, hydraulic design and geotechnical 

engineering shall be prepared under the supervision of and stamped by a professional engineer 

licensed to practice in the State of Mississippi and practicing only in the disciplines in which the 

engineer is qualified by education and/or experience. 

 

Hydraulic design and analysis is required for all structures that span over waterways and shall be in 

conformance with MDOT’s Roadway Design Manual, 23 CFR 625, 630 and 650, the Floodplain 

Management Regulations for the State of Mississippi (Chapter 5, General laws of 1979, 1
st
 

Extraordinary session of the State, as amended) and Federal Emergency Management Agency 

(FEMA) regulations and any other applicable laws. 

 

Geotechnical Design Criteria for structures (bridges and/or retaining walls) shall be determined from 

subsurface investigation and laboratory testing.  Geotechnical borings and testing shall be completed  

and a Geotechnical Investigation Report shall be prepared by a Geotechnical Engineer and contain 

http://www.gomdot.com/Home/Projects/LPA/PDM/2010/design_exception_req.pdf
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/design_variance_req.pdf
http://isddc.dot.gov/OLPFiles/FHWA/009881.pdf
http://isddc.dot.gov/OLPFiles/FHWA/010590.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hyderra.cfm
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hec21.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hec23.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hyderra.cfm
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hds1.pdf
http://isddc.dot.gov/OLPFiles/FHWA/015808.pdf
http://www.gomdot.com/Divisions/Highways/Resources.aspx?Div=RoadwayDesign
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=23:1.0.1.7.18&idno=23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=447d47a9a072759f0eca53a872f6954c;rgn=div5;view=text;node=23%3A1.0.1.7.21;idno=23;cc=ecfr
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=55e125ca75550ea316d33e2b19054268;rgn=div5;view=text;node=23%3A1.0.1.7.28;idno=23;cc=ecfr
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Generalized Soil Profiles and the recommendations for the following as well as supporting data used 

for design: 

 

1. Settlement of Bridge Approach Embankments 

2. Determination of AASHTO LRFD Soil Site Class and Seismic Zone 

3. Liquefaction Assessment for LRFD Seismic Zone 3 & 4 as applicable 

4. Differential Settlements of Retaining Wall Structures 

5. Stability of Bridge End and Side Slopes 

6. Stability of Side or Back Slopes in Areas of Excessive Fill of Cut Sections 

7. Foundations for Bridge and/or Retaining Wall Structures 

 

Structural plans shall include but not be limited to: 

 

1. Layout sheet(s) including plan and elevation, centerline soil profile, substructure details, 

superstructure details, miscellaneous details, pile details, notes, and all other details 

necessary to show: (a) complete geometric controls, (b) grades, (c) vertical and horizontal 

clearances, (d) topographic features (original and final), (e) design data, (f) quantities, (g) 

special notes, (h) pile notes and bearing requirements, (i) existing natural ground elevations at 

each bent/pier, (j) scour elevations at each bent/pier for both the 100 and 500 year flood 

events (k) shoring requirements for foundation construction (when applicable), (l) all other 

pertinent details of the bridge site, and (m) special construction requirements. 

2. Detail sheets for substructure and superstructure shall show all details necessary for their 

construction and shall include, but not be limited to: (a) all dimensions convenient to 

construction, (b) sufficient cross section details, (c) beam sizes, types and spacing, (d) 

elevations, (e) crown details, (f) reinforcing details, (g) minimum normal pile bearing resistance 

for LRFD Strength load combinations, pile types and sizes, (h) prestressing data where 

required, (i) notes, and (j) proper cross referencing. 

Final structural plan submittal will include: 

1. Contract plans 

2. Erosion Control Plan  

3. Structural design computations 

4. Hydraulic design/analysis computations, supporting data and reports 

5. NCHRP Report 350 Test Level Criteria for the barrier railing used on the structure 

6. Quantity estimate computations 

7. Special provisions 

8. For bridges, bridge inventory and operating rating with computations 

9. Geotechnical Investigation Report 

 

Final structural plan submittal shall be accompanied by a written certification from the professional 

engineer that a detailed check of all items required in the submittal has been made prior to 

submission. 

 

5.3 PREVENTIVE MAINTENANCE RESURFACING (1R) PROJECTS 

 

Preventive maintenance restoration projects (1R) are intended to prolong the useful life of the 

pavement structure.  1R projects must meet Federal Aid Eligibilty Requirements for Preventive 

Maintenance.  

 

The MDOT Pavement Design Procedure/Policy provides additional information and guidance for 

pavement design. 

http://www.gomdot.com/Home/Projects/LPA/PDM/2010/1RfedaidReq.pdf
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/1RfedaidReq.pdf
http://www.gomdot.com/Home/Projects/LPA/PavementPolicy/Pavement_policy_for_LPA.pdf
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5.4  PLANS: 

Project plan sheets shall be arranged in the following order: 

 Field Review Office Review PS&E 

Assembly 

Title Sheet X X X 

Typical Sections Sheets X X X 

Pay Items (Blank SOQ Sheets) X   

Summary of Quantities Sheets  X X 

Estimated Quantities Sheets  X X 

Plan Profile Sheets X X X 

Special Design Sheets
4
 X X X 

Standard Drawing Sheets  X X 

Bridge Drawing Sheets  X X 

Cross Section Sheets 

Cost Estimate (Not part of 

actual plans, but must be 

submitted along with plans) 

 

X 

X 

X 

 

X 

 

    

 

The above plan format and standard plan symbols are contained in Chapter 15 of MDOT Roadway 

Design Manual.  Plan format may vary from the above only for non-roadway projects involving 

architectural work or ITS projects involving new transportation technologies.  The plan assembly for 

such projects shall be in accordance with accepted MDOT practice.   

The 23 CFR Part 650 Subpart A entitled Location and Hydraulic Design of Encroachments on Flood 

Plains and its non regulatory supplement prescribes policies for hydraulic designs that impact 

floodplains. 

Provisions of the Americans with Disabilities Act (ADA) shall be met on all projects.  ADA Accessibility 

Guidelines for Buildings and Facilities and Draft Guidelines for Accessible Right of Way provide 

required provisions for projects. 

As the Contracting Agency for any project, the LPA is responsible for all ADA provisions and 

upgrades: 

1. New Construction - For any new roadway project, sidewalks and curb ramps must meet full 

ADA Standards.   

                                                           
4
 Special Design Sheets typically include Traffic Control Plan Sheets, Temporary Striping Plan Sheets, Permanent Pavement 

Marking Plan Sheets, Geotechnical Designs, Retaining Walls, and Erosion Control Plan Sheets.  The MDOT District LPA 
Coordinator will provide guidance on which sheets will be required during the various stages of plan development. 

http://www.gomdot.com/Divisions/Highways/Resources.aspx?Div=RoadwayDesign
http://www.gomdot.com/Divisions/Highways/Resources.aspx?Div=RoadwayDesign
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=92486cd89197cf582a3d644689aa0bc2&rgn=div5&view=text&node=23:1.0.1.7.29&idno=23
http://www.access-board.gov/adaag/html/adaag.htm
http://www.access-board.gov/adaag/html/adaag.htm
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2. For Improvements to an Existing Facility – For improvements to any existing roadway, full 

ADA upgrades must be made at the time of construction to the existing sidewalks and curb 

ramps.  (i.e. Simple hot bituminous overlays require full ADA upgrades to any existing 

sidewalks and curb ramps (or addition of curb ramps if none exist). 

3. Buildings must be modified or constructed to accommodate the disabled.  Cost is not a reason 

to exclude ADA access and upgrades from projects.  Special curb ramps must be provided for 

wheelchairs on any new sidewalks or existing sidewalks.     

Provisions shall be made in the plans and specifications to include all mitigation measures proposed 

within the approved environmental document.  

The LPA shall also be responsible for requesting and/or developing permits, such as stormwater, 

Corps of Engineers, or air space permits (also see Section 5.7), and for developing agreements with 

railroads or airports when these facilities are impacted by the project.  The MDOT District LPA 

Coordinator shall be contacted for specific instructions when these type situations are involved. 

5.5 Railroad Diagnostics: 

Projects which include a Railroad Crossing and/or any encroachment onto Railroad Right-of-Way will 

require a Diagnostic Survey (must be indicated on form LPA-100).  An on-site meeting with the MDOT 

District LPA Coordinator, the LPA and its professional, the Railroad FHWA representative, and the 

MDOT Freight, Rails, Ports &Waterways Division (FRPW) will be scheduled for the purpose of 

completing the survey and to determine if an upgrade is necessary.  At this meeting the LPA must 

provide the supporting information for completion of the Diagnostic Survey.  Following the meeting the 

MDOT FRPW Division will provide the approved Diagnostic Survey to the Railroad and the MDOT 

District LPA Coordinator for distribution to the LPA. 

Once the Diagnostic Survey is complete MDOT FRPW Division will coordinate with the Railroad, the 

FHWA Rails Representative and the MDOT Rails Inspector to determine if an upgrade to the crossing 

is necessary.  When an upgrade is required the MDOT FRPW Division will provide a cost estimate 

which the LPA must include in the overall project estimate. 

A separate engineering services agreement will be required between the LPA and the Railroad for the 

purpose of Preliminary Engineering work associated with the crossing upgrade.  The LPA will be 

responsible for the design cost incurred by the Railroad.  The MDOT FRPW Division will process all 

payments to the Railroad on behalf of the LPA under a Master Agreement between the MDOT and the 

Railroad for the actual construction costs of the upgrade. 

 

 

5.6 SPECIFICATIONS: 

I.  Standard Specifications: 

The LPA shall use the current edition of MDOT Mississippi Standard Specifications for Road and 

Bridge Construction for roadway projects.  Contracts which include unit price bidding must use the 

MDOT SiteManager 2004 Redbook English Pay Items.  If a required pay item is not available in this 

listing, the non-listed pay item shall be submitted for approval by MDOT through the MDOT District 

LPA Coordinator. 

The contract proposal document shall be composed of the following in the order listed: 

1. Bidders Checklist 

2. A Table of Contents 

http://www.gomdot.com/Home/Projects/LPA/PDM/2010/Rails%20Diagnostic%20Survey.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Construction/pdf/2004StandardSpecs/specbook.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Construction/pdf/2004StandardSpecs/specbook.pdf
http://www.gomdot.com/Divisions/Highways/Resources/ContractAdministration/Reports/PayItems.aspx?year=2004
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3. Section 901 - Advertisement for Bids 

4. Section 904 - Notice to Bidders (to include any project specific requirements, especially for any 

environmental commitments made within the approved environmental documents)  

5. Section 906 - Required Federal Contract Provisions 

6. Section 907 - Special Provisions 

7. Section 905 - Proposal 

a. Proposal (Section 905 Sheets) 

b. Bid Sheets 

c. Federal Certification - Certificate of Performance 

d. Non-Collusion Affidavit (2 copies) 

8. Section 902 – Local Public Agency Contract 

9. Section 903 – Local Public Agency Contract Bonds (Any Section 902 Contract form must be 

pre-approved by MDOT Local Public Agency Division prior to the advertisement.) 

10. Form OCR-481-LPA (3 copies, single sided) and OCR-485-LPA (3 copies, single sided) 

A Proposal Checklist has been developed to aid in the selection of appropriate MDOT Notice to 

Bidders, Special Provisions, and Supplemental Specifications.  Copies of the MDOT Notice to Bidders, 

MDOT Special Provisions, and other items listed above may be requested from the MDOT District 

LPA Coordinator.   

II. Non-MDOT Specifications: 

Proposal documents for non-roadway projects involving architectural features, etc. will be prepared in 

accordance with industry standards.  The use of architectural standards or any other standard not 

specifically included in the PDM must have prior approval of the MDOT District LPA Coordinator. 

Specifications not covered within MDOT’s Notice to Bidders, Special Provisions, or Standard 

Specifications must be specifically written for the project.  Any such specification must be in the form 

of a "Local" Notice to Bidders or a "Local" Special Provision, as applicable.  Such specifications must 

also be correctly titled and in the same format as MDOT project specifications. Any specification that 

replaces or supersedes the standard specification should state the specific standard specification or 

portion thereof that should be replaced or deleted.  The subject heading should include the Agency 

name (or an abbreviation of the Agency name) to identify the specification.  Specifications must have 

the prior approval of the MDOT District LPA Coordinator after conferring with the MDOT Construction 

Engineer.   Examples of "Local" Notice to Bidders and "Local" Special Provisions are included in the 

PDM links.  

The use of trade names in specifications and on plans should be avoided.  Instead, specifications 

should be formulated to assure full opportunity for competition among equivalent materials, equipment, 

and methods.  MDOT prior approval is required before the use of proprietary items will be allowed.  

Specifying patented or proprietary materials, products, or processes is allowed for federal-aid projects 

only under one of the following conditions: 

 At least three (3) names of acceptable materials or products are listed, together with a list of 

the required features and specifications, that will be considered equal in the listed items; 

 The LPA is requiring a specific material or product, and a written Public Interest Finding (PIF) 

document has been prepared and approved (see 23 CFR 635.411 for more information); or 

 The material or product has been approved through FHWA as an experimental feature. 

The LPA may specify a specific material or product when there are other acceptable materials and 

products, when such specific choice has been approved by FHWA as being in the public interest.  An 

example of this would be the synchronization of existing facilities such as traffic signal control 

equipment.  The written PIF must clearly show that the best interest of the public and agency will be 

http://gomdot.com/Home/Projects/LPA/PDM/2010/EXAMPLE%20OF%20AN%20ADVERTISEMENT.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/Section905ProposalSheets.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/Section905BidSheets.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/Non-CollusionAffidavit.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/cont_prov_chklist.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/spprov.pdf
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=dc93d00b7a038591ea88aec166f1b03c;rgn=div5;view=text;node=23%3A1.0.1.7.23;idno=23;cc=ecfr
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achieved.  This is accomplished by describing any cost effectiveness and efficiency to be realized.  A 

cost/benefit analysis should be completed to support the PIF.  The supporting documentation and the 

decision of FHWA must be maintained in the project file.  A PIF is not required when the item is 

considered non-participating and is not reimbursable with federal monies.  If a PIF has not been 

obtained, then the item will automatically be considered non-participating for federal-aid purposes. 

5.7  MATERIAL TESTING REQUEST TO MDOT: 

The LPA may request by letter to the MDOT District LPA Coordinator that MDOT perform specified 

materials testing.  The request must include a listing of the tests requested to be performed by MDOT. 

Performance of such materials testing will be at the discretion of the MDOT District Materials Engineer 

based upon their evaluation of current workloads.  Any material testing performed by MDOT will be 

charged to the project.  An example of an LPA letter of request is included as a PDM Link. 

5.8  PLAN REVIEWS: 

The LPA, with its professional, if necessary, is required to hold a field review and an office review of 

the plans and specifications. 

I.  Field Review  
 

A field review is defined as a meeting with the LPA and its professional, the MDOT District LPA 

Coordinator, and the necessary MDOT division(s), that is held on the project location when the plans 

are approximately thirty to fifty percent (30-50%) complete.  At the onset of plan development, the 

MDOT District LPA Coordinator and the LPA shall agree on the required percentage of plan 

development necessary in order to schedule a field review.  The percent required will be dependent on 

the complexity of the project. 

Before the LPA holds a plans-in-hand field review, up to ten (ten) (contact MDOT District LPA 
Coordinator for exact number) sets of half scale copies of the field review plans and an updated 
construction cost estimate shall be furnished to the MDOT District LPA Coordinator, who will 
distribute to the appropriate MDOT division(s). MDOT divisions receiving field review plans shall 
submit their comments to the MDOT District LPA Coordinator prior to the field review meeting.  Field 
Review Plans shall include Preliminary Bridge Plans with hydraulic design/analysis computations, 
supporting data, and reports, if applicable.  Plans shall be provided at least three (3) weeks prior to the 
field review.  These plans must be marked in RED as “FIELD REVIEW”. 
 
Just prior to the Field Review, all bridge abutments and bent locations shall be staked in the field, if 
applicable.  Additionally, all utilities shall be clearly marked in the field for the Field Review. 
 
The LPA will coordinate the scheduling of the field review with the MDOT District LPA Coordinator.  
The LPA is required to make notes of comments made during the field review and submit a 
copy to the MDOT District LPA Coordinator. 
 
Following the Field Review, the LPA shall make all required revisions that were noted during the 
course of the Field Review and shall submit a Field Review report detailing all revisions and one 
set of the revised plans to the MDOT District LPA Coordinator.  After submission of the field review 
report and the revised plans, the LPA will be notified by the MDOT District LPA Coordinator to begin 
finalizing construction plans.   
 
If Right-of-Way acquisition is required for the project, the MDOT District LPA Coordinator will also at 
this time direct, in writing, that the LPA may begin development of the maps and deeds for the 
subsequent Right-of-Way phase of the project. 
 

http://gomdot.com/Home/Projects/LPA/PDM/2010/Testing%20Request.pdf
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II.  Office Review  
 

An office review is defined as a meeting with the LPA and its professional, the MDOT District LPA 

Coordinator, and the necessary MDOT division(s) at which time plans are at least ninety percent 

(90%) complete.  The office review plans shall have all of the pay items listed with the correct pay item 

numbers, descriptions, and applicable quantity. A preliminary construction cost estimate shall be 

prepared including each of the pay items listed within the plans.  Pay items must be separated and 

identified as Federal-aid participating and non-participating.  The estimate is for pay items only and 

shall not include any adjustments such as contingencies, testing, or construction engineering cost.  

Any questions concerning the determination of participating or non-participating pay items should be 

directed to the MDOT District LPA Coordinator.  An Example of a Typical Estimate for a roadway 

project is included in the PDM links.  Estimates for non-roadway projects shall be in a similar format.   

Before the LPA holds the office review, up to ten (10) (Contact MDOT District LPA Coordinator for 

exact number) sets of half-scale copies of the draft office review plans, specifications, status of right-

of-way acquisitions, and the status of all required utility relocations shall be furnished to the MDOT 

District LPA Coordinator, who will distribute to the appropriate MDOT division(s). These plans must be 

marked in RED as “OFFICE REVIEW”.  MDOT divisions receiving office review plans shall submit 

their comments to the MDOT District LPA Coordinator prior to the office review meeting. 

The LPA shall allow a minimum of 3 calendar weeks in their schedule for MDOT review prior to the 
office review being held.  During this time, MDOT will determine the Disadvantaged Business 
Enterprise (DBE) goal for the project.  The LPA shall coordinate with the MDOT District LPA 
Coordinator of the time, date and location of the office review.  It is anticipated that the DBE goal will 
be provided to the LPA at the office review, for subsequent inclusion into the PS&E assembly.   
 
 
During the office review the LPA is required to make notes of comments made during the 
review and submit a copy to the MDOT District LPA Coordinator. 
 
After the office review is complete, the MDOT District LPA Coordinator shall be provided a copy of the 
office review report, and the LPA shall also furnish a memo describing the corrective action taken by 
the LPA.   
 

The LPA is responsible for ensuring that the plans meet required design criteria and standards. The 

review of the plans by MDOT shall not relieve the LPA, or its professional, of their professional 

obligation to correct, at their expense, any errors in the plans. 

 

5.9 PERMITS     

The LPA is responsible for complying with the requirements of the Clean Water Act and the 

Mississippi Department of Environmental Quality (MDEQ) National Pollutant Discharge Elimination 

System (NPDES) Permit for all projects, regardless of size.  The LPA is responsible for obtaining a 

NPDES permit, better known as the stormwater permit, for all projects that disturb an area of one (1) 

acre or more.    

 Projects that disturb more than one (1) and less than five (5) acres the construction       

activities will be covered by a MSR-15 permit. 

 Projects that disturb five (5) acres or more will require an individual MSR-10  permit. 

In order to obtain NPDES permit coverage, the LPA will be required to have a Storm Water Pollution 

Prevention Plan (SWPPP). Permit coverage is a requirement of the PS&E submittal package.  The 

MDOT District LPA Coordinator can be contacted for additional information.  In addition: 

http://www.gomdot.com/Home/Projects/lpa/pdm/typicalestimate.pdf
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 Wetlands - Any filling, clearing, or draining of wetlands requires a written permit from the US 

Army Corps of Engineers (COE).   

 Waters – Any filling of 0.1-acres or more of waters will require a written permit from the COE. 

The LPA will be responsible for the preparation of the Wetlands/Waters Permit Application.  

Once the application is completed, the LPA will submit the Application Package to the MDOT 

District LPA Coordinator.  The MDOT District LPA Coordinator will review the application and 

transmit it to the MDOT Environmental Division to obtain the issuance of the Corps of 

Engineers Permit.  Once the permit has been granted, the LPA will be responsible for all 

Mitigation Requirements and Special Conditions of the Permit. 

Provisions addressing these requirements, similar to MDOT Notice to Bidders, must be included in the 

project proposal document, if applicable. 

5.10  PS&E ASSEMBLY: 

Submittal and authorization of the PS&E Assembly is the final stage of project development.  The LPA 

must obtain authorization of the PS&E Assembly prior to advertising the project. 

The LPA is responsible for ensuring that the PS&E Assembly meets required design criteria and 

standards.  Each document of the PS&E Assembly must have identical information relative to the 

following: 

 pay item numbers, 

 pay item descriptions, and 

 quantities for each pay item. 

These documents include the plans, proposal bid sheets, specifications, and the LPA professional’s 

construction estimate.    

STEP 1:  A minimum of fourteen days prior to the submittal of the PS&E Assembly, the LPA shall 

submit the following five (5) reports to the MDOT District LPA Coordinator:  

1. A detailed Right of Way Report which identifies the current status of each acquisition and/or 

relocation parcel.  The ROW report shall state that all acquisitions have been obtained in 

accordance with Federal and State regulations.  The report shall identify the dates of 

possession, as well as the acquisition and relocation costs of each parcel, including the date 

of each eminent domain case, should it have been required.  If no ROW is required, then the 

LPA shall submit a statement that no ROW is required and that all project activities will take 

place on existing ROW.  The ROW report shall be signed by the LPA’s Project Director.  

2. A detailed Utility Report which lists each utility owner and describes the status of each utility 

on the ROW and its impact on the project.  The Utility Report shall be signed by the LPA’s 

Project Director and the MDOT District Utility Coordinator. 

3. A detailed Encroachment Report which states that based on a site inspection that the project 

ROW is clear of encroachments or has existing encroachments.  If an encroachment is 

identified, the type and location (station number, offset, etc.) shall be clearly described in the 

report.  Steps planned for the removal of the encroachment shall also be described along with 

a timeline of when its removal will be complete.  The Encroachment Report shall be signed by 

the LPA’s Project Director. 

4. A detailed Hazardous Waste Site Inspection Report which identifies any hazardous waste 

sites or underground storage tanks within the project limits.  The report shall identify 

remediation plans along with associated timelines.  If no hazardous waste sites or 

underground storage tanks are present, then the report shall state that none are present 



Revised: 9/6/2010 
 

Project Development Manual for Local Public Agencies: Page 29 

based on a physical inspection.  The Hazardous Waste Site Inspection Report shall be signed 

by the LPA’s Project Director. 

5. A detailed Asbestos Abatement Report which identifies in detail each building needing 

abatement, and describing in detail the demolition of the building.  If there is no asbestos 

abatement, then the report shall state that there are no building needing abatement.  The 

Asbestos Abatement Report shall be signed by the LPA’s Project Director. 

In addition to submitting the above five reports, the LPA shall request in writing that the Right of Way, 

Utility, Encroachment, Hazardous Waste, and Asbestos Abatement Certifications be issued by MDOT 

from the MDOT District LPA Coordinator for inclusion in the PS&E Assembly by the LPA.  If MDOT’s 

review and inspection reveals that any of the above five listed reports are inaccurate, then the 

appropriate MDOT certification will not be issued until such time as the necessary actions are 

complete.  This will delay the project for the LPA.  It is therefore imperative that the reports are 

accurate upon submission to MDOT. 

STEP 2:  Three (3) sets of the PS&E Assembly shall be submitted, for MDOT approval and 

authorization to advertise for bids, to the MDOT District LPA Coordinator who will retain one (1) and 

forward one (1) set each to MDOT Local Public Agency Division and Construction Division.  The 

MDOT District LPA Coordinator may request an electronic version for review prior to this 

official submission.  Each PS&E Assembly set will include as a minimum:  

1.      PS&E Assembly Checklist (signed by the LPA Project Director or Chief Official and 

Professional). 

2. One (1) copy of the letter of transmittal signed by the Chief Official of the LPA (Mayor, 

President Board of Supervisors, or Agency Head).  The PS&E Assembly transmittal letter 

must include the following: 

a) A request by the LPA for authorization of the construction phase of the project and 

authority to advertise for bids. 

b) The name and contact information of the LPA Project Director, designated by the Chief 

LPA Official.    

c) The name and contact information of the LPA Project Manager, designated by the Chief 

LPA Official.   

d) A qualified Registered Professional Engineer/Architect must be assigned as the CE&I 

Engineer/Architect during the construction phase.  The name of the assigned CE&I 

Engineer/Architect must be submitted in the PS&E Assembly transmittal letter, unless the 

CE&I Engineer/Architect is to be a consultant, in which case the LPA shall request 

authority to advertise for CE&I services.  However, if the Project Engineer/Architect is to 

be the same as the design professional, and that design contract was previously 

concurred in by MDOT, then an unexecuted supplemental agreement (with scope of 

services) shall be submitted for approval. The LPA must submit three (3) copies of the 

CE&I contract.  

3. One (1) copy of the MDOT approved project funding worksheet (LPA-100), LPA-700, and/or 

LPA-800. 

4. One (1) set of the project plans.  The title sheet and detailed index must be signed and 

stamped by the LPA’s professional.  The MDOT Project Number and County in which the 

project will be constructed will be printed on every sheet of the plans.  

 All bridge plan sheets shall be signed & stamped by the LPA’s bridge 

designer. 

http://www.gomdot.com/Home/Projects/LPA/PDM/2010/PSandE%20Assembly%20Checklist.pdf
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5. One (1) copy of the specifications/proposal document, with the cover sheet signed and 

stamped by the LPA’s professional.  Preparation of the specifications/proposal document is 

discussed in Section 5.3. 

6. One (1) copy of the LPA professional’s Design Statement stating that the project plans 

conform to the appropriate design criteria and specifications. 

7. One (1) stamped copy of the LPA’s construction cost estimate, including an estimate of the 

construction engineering and inspection costs, testing costs, and construction contingencies 

(these must be approximated at 5% each if unknown at this time).  This estimate shall be 

prepared within the last three (3) months of the date of the PS&E Assembly transmittal letter. 

8. If the LPA plans to utilize Special Match Credit for the project (TE projects only), one (1) copy 

of the completed Statement of Expenditure for Special Match Credit, signed by the Chief LPA 

Official, is required.   Costs will be actual.  A Special Match Credit request must accompany 

the PS&E package along with all supporting backup documentation for MDOT review.  If 

allowed, Special Match Credit will be authorized at the same time as project authorization by 

FHWA.  Special Match Credit cannot be requested after a project has been authorized.  Costs 

of the professional’s services during the receiving, checking, and certifying of bids cannot be 

included. 

9. If any part of the project or construction activity will encroach on MDOT right-of-way, one (1) 

copy of the approved MDOT Right-of-Way Encroachment Permit for those activities, including 

advanced work zone traffic control devices, which will encroach on MDOT right-of-way. 

10. One (1) copy of a Termite Certification for any building involved in a restoration project. This is 

required only for the building(s) involved in the restoration. 

11. One (1) copy of the MDOT certification of the testing lab and technicians selected for 

sampling/testing of materials on the project. 

12. If Federal-aid funding of MDOT sampling/testing during construction is desired, and if the 

MDOT District Lab has agreed in writing to perform the sampling/testing for the project,   the 

LPA shall include the following statement in the request to advertise for bids: "The (LPA 

City/County/Agency) of ______________________________ is requesting Federal-aid 

participation in construction plus such construction engineering costs as needed to defray 

testing charges incurred through MDOT."  The LPA shall also include one (1) copy of the 

MDOT District Materials Engineer‟s letter agreeing to perform the testing.  The charges for 

MDOT sampling/testing work shall be billed directly against the project, and the LPA shall be 

responsible for any matching funds. 

13. One (1) copy of the FHWA-approved environmental document if less than three years have 

elapsed since approval of the environmental document by the FHWA and no significant 

environmental changes have occurred. 

 or 

 One (1) copy of the original FHWA-approved environmental document and one (1) copy of the 

environmental re-evaluation if more than three years have elapsed between  FHWA approval 

of the original environmental document and the next federal action.  

14. For projects not within an Urbanized Area (UZA) the LPA shall submit a letter detailing 

how it plans to provide the additional funding requirements over and above the 

required local share for the federal funds apportioned to the project. This shall be 

submitted with ALL projects. 

15. If the project lies within an Urbanized Area (UZA) and will utilize funds apportioned to the 

MPO,  one (1) copy of a letter from the MPO confirming that MPO federal funds have been 

allocated to cover both the LPA’s Cost Estimate for construction and construction engineering 

& inspection cost must be included with the PS&E Assembly.  The MPO shall review the 

approved TIP funding authorization compared to the LPA’s Cost Estimate.  If the required 

http://www.gomdot.com/Home/Projects/lpa/pdm/designstatement.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/StatementofExpforSpecialMatch.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Permits/Home.aspx?Div=RightofWayEncroachment
http://www.gomdot.com/Home/Projects/lpa/pdm/termitecert.pdf
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federal funds exceed the approved funds,  the MPO will take one of the following actions: (this 

shall be submitted with ALL projects stating which of the following actions will be taken) 

a) If sufficient Federal funds are available to the MPO, the MPO may allow funding to cover 

the increased cost.  The LPA shall obtain concurrence from the MPO and provide evidence 

of this agreement to the MDOT District LPA Coordinator, or 

b) The MPO will not reallocate funding to cover the additional cost and, therefore, requires the 

LPA to provide local funds (additional LPA share) for the amount in excess of the 

approved Federal funds. The LPA shall submit a letter detailing how it plans to provide 

the additional funding requirements over and above the required local share for the 

federal funds apportioned to the project. This shall be submitted with ALL projects 

16. One (1) copy of any applicable  permits. (Ex.: Stormwater, 404, FAA, etc.) 
 
Once the PS&E Assembly has been received, the MDOT District LPA Coordinator will make a review 
of the submission.  If there were corrections made or changes recommended by MDOT at the 
office review, but not included in the submitted PS&E package, the entire PS&E package will be 
returned without further action. 
 
MDOT may recommend changes to the PS&E package, as necessary, and discuss relevant items with 
the LPA, if necessary.  The MDOT District LPA Coordinator will send a copy of any recommended 
changes to the LPA, with comments, and will determine the anticipated dates of advertisement and bid 
opening.  It is the responsibility of the LPA to notify the MDOT District LPA Coordinator if they have 
any reservations concerning MDOT recommendations.  
 
The LPA will discuss any MDOT comments or questions with the MDOT District LPA Coordinator to 
resolve any issues. After resolution of all issues, the LPA will send a letter to the MDOT District LPA 
Coordinator attesting that the corresponding changes have been made.  This letter should specifically 
list all changed items individually.  A copy of the changed plan sheets, proposal, and/or estimate shall 
be submitted with the letter.  If the LPA letter states that a change has been made to the plans 
and specifications and a final MDOT review reveals that the change was not made, the related 
item and any affected items may be classified as non-participating. (Classification to non-
participation will be subject to appeal by the LPA in writing with appropriate justification.)  
 
The LPA is responsible for ensuring that the PS&E Assembly meets required design criteria and 
standards. The review of the PS&E by MDOT shall not relieve the LPA or it‟s professional of their 
obligation to correct, at their expense, any errors in the final work. 
  
After reconciling any differences with the LPA, the MDOT District LPA Coordinator will send the Final  
PS&E Assembly (marked by the LPA or consultant as “Final”) to MDOT Local Public Agency Division, 
which will obtain FHWA authorization to advertise for bids.  Changes to the PS&E Assembly will not be 
allowed after the packet has been submitted to FHWA for authorization, except for the establishment 
of advertisement dates and the bid opening date.  These dates do not require FHWA approval.  The 
MDOT District LPA Coordinator must work with the LPA to establish these dates.  Once authorized by 
FHWA, MDOT Local Public Agency Division will issue the authority to advertise for bids.  The 
notification will be by letter from the MDOT Local Public Agency Division Engineer and will include 
further instructions for required bid procedures, including scheduling of advertisement and bid opening. 
 
Once advertised, two (2) copies of the “for sale” version of the proposal, which includes the 
advertisement dates and bid opening date, shall be submitted to the MDOT District LPA 
Coordinator, marked as “Street Ready”.  The MDOT District LPA Coordinator will keep one (1) 
copy for review/reference and forward one (1) copy to Local Public Agency Division. 
 
Once advertisement authority is granted, all changes and addenda made to the “Street Ready” version 
of the Proposal and Plans, shall be submitted to the MDOT District LPA Coordinator for 
concurrence by the MDOT State Construction Engineer prior to being issued to any proposal 
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holders.  Upon approval by the State Construction Engineer, the approved addenda changes shall be 
issued by the LPA. Any changes or addenda not approved by MDOT may result in the loss of Federal 
participation.  If changes or addenda are approved by MDOT, but those changes result in an increase 
in the project cost estimate, the LPA shall be responsible for any amount over the FHWA authorization 
for the project.  Addendums do not automatically cause an increase in Federal funds.  
 
MDOT must authorize any and all amendments to the Contract. 
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CHAPTER 6:  MDOT AUTHORIZATION AND LPA 
SELECTION OF A CONTRACTOR 

Once necessary bid procedures are accomplished and the bid proposals are opened, the LPA shall 

examine the bid proposals to determine that all necessary documents are included, completed and 

properly signed. Bid proposals not submitted in their entirety (Stripped Bids) shall not be accepted nor 

opened.  Within 14 calendar days of the bid opening the LPA shall approve bids and request 

through a submission to the MDOT District LPA Coordinator for MDOT authorization to award the 

contract.  The LPA recommendations shall be based upon the lowest responsive bid.  MDOT 

authorization will be based on review of the documents provided by the LPA and their professional, 

for which the LPA assumes full responsibility. 

If the LPA recommendation is to reject all bids and re-advertise, the following items must be submitted 
to the MDOT District LPA Coordinator who will review the package submitted for completeness and 
forward it to the MDOT Local Public Agency Division:  

1. Checklist for rejection of all bids and re-advertise   

2. A detailed evaluation of the bids and a justification for rejecting and re-advertising.  The LPA 
and its professional must sign this document.  

 

3. One certified copy of the bid tabulation for all bidders, including the engineer's estimate.  
 

4. One copy of the Sworn Proof of Publication.  
 

5. A copy of the Minutes of the LPA meeting rejecting the bids. 

 
Upon MDOT concurrence to reject all bids and re-advertise, the LPA must restart the project 
development process from the Office Review stage. 
 

If recommending award, the LPA shall at this time submit the LPA Sampling and Testing Proposal to 

the MDOT District LPA Coordinator for approval (see Section 7.7).  In addition, the following must be 

submitted to the MDOT District LPA Coordinator who will review the package submitted for 

completeness and forward it to the MDOT Local Public Agency Division: 

1. Checklist to award project to lowest bidder 

2. One (1) original of Non-Collusion Affidavit for the recommended bidder. 
 

3. One (1) original Bidding Statement from the LPA stating that the bidding procedures were 

performed in accordance with State law.  

 

4. Five (5) original signed certified Bid Tabulations for all bidders, including the LPA’s 

construction estimate.   

5. A detailed evaluation of bids and recommendation to award the bids subject to authorization 

by MDOT.  The LPA and its professional must sign this document. 

6. One (1) copy of the Section 905 Proposal bid sheets for the recommended bidder including 

the DBE commitment. 

7. One (1) original signed OCR-481-LPA(s) to be completed by the successful bidder according 

to the instructions on the form.  This form must be approved, signed and dated by the LPA 

and included in the data packet submission to MDOT. 

http://www.gomdot.com/Home/Projects/LPA/PDM/2010/Checklist%20for%20rejection%20of%20all%20bids.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/SampleTestProposal.pdf
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/Checklist%20to%20award%20project%20to%20lowest%20bidder.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/bid_statement.pdf
OCR-481-LPA.pdf
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8. One (1) copy of the completed original  OCR-485-LPA(s) from all bidders on the project. 

 

9. One (1) copy of the Sworn Proof of Publication. 

10. The name of LPA’s CE&I Engineer/Architect. 

 

11. The name of the Safety Officer (if required by the MDOT District LPA Coordinator assigned to 

the project.  A copy of the training certificate(s) must be included. 

 

12. The name of the Certified Stormwater Inspector.  A copy of the Certification by a MDOT 

approved certifying agency must be included. 

 

13. The names and signatures of three (3) publicly employed persons authorized to sign 

estimates for the LPA.  One of these must be the assigned Project Director or Project 

Manager. 

 

14. A copy of the official Minutes of the LPA accepting the bid of the recommended bidder. These 

Minutes do not have to be APPROVED  prior to submission. 
 
For those projects recommended for concurrence to award and upon receipt of all required items, 

including the approved LPA Sampling and Testing Proposal from the MDOT District LPA Coordinator, 

the MDOT Local Public Agency Engineer will notify the LPA by letter authorizing them to award the 

contract, issue the contract document package, execute the contract once all submitted documents 

have been checked, and issue the Notice to Proceed for the construction contract.  This letter will also 

contain instructions to gather and submit to MDOT additional information required under the contract 

as well as provide forms for the LPA to use during the life of the contract.  Ten (10) copies of the 

complete proposal with executed contract documents must be forwarded to the MDOT Local Public 

Agency Division.  One (1) of these copies must be stamped on the front cover as shown below by the 

LPA Official as a true and correct copy of the original bid proposal.  

 I certify that this is a true and correct copy of the original proposal and contract documents 

 on file, located in the City of _____________, this ____________ day of _________, 20__. 

 

  ______________________  ______________________ 

                       LPA Official                                             Project Engineer 

 

The LPA Notice to Proceed letter must specify the date that contract time will begin while allowing the 

contractor adequate time to mobilize before beginning work.   

 
The MDOT Local Public Agency Engineer will prepare a project cost estimate based on the contract 
bid prices reflecting the cost for construction, contingency, materials testing, and construction 
engineering (if applicable).  This cost estimate will be used to support a “Project Agreement” with the 
FHWA and a copy will be furnished to the LPA.  The Project Agreement sets the maximum amount of 
Federal Aid funds committed to the project.  The LPA is obligated to provide any matching funds in 
excess of Federal funds available to complete the project by signing the contract with the Contractor 
and/or Professional Engineering/Architectural firm.  If at any time it appears that the Project 
Agreement cost estimate amount will be exceeded, due to overruns in estimated quantities or other 
authorized project cost, the Agreement and estimate may be “modified” if properly supported.  For 
projects located within an Urbanized Area (UZA), any increase in a Project Agreement cost estimate, 
which exceeds previously approved Project Agreement cost estimates, must be concurred in by the 
MPO and a copy of the project cost estimate shall be furnished to the MPO. 

 

OCR-485-LPA.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/SampleTestProposal.pdf
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A preconstruction conference must be held after the award of the contract and prior to beginning 
construction. The preconstruction conference shall be attended by the parties to the contract, the 
Project Engineer/Architect, subcontractors, conflicting utility companies, and the MDOT District LPA 
Coordinator.  The LPA is responsible for the coordination of the preconstruction conference.  The 
conference shall include any coordination necessary with utility owners and direct the contractor's 
attention to important contract provisions that shall include, but not be limited to, labor, EEO and DBE 
requirements, safety meetings, sub-contracting, contract time, MDEQ requirements, and any unusual 
construction requirements.  Also, procedures for preparing and submitting monthly estimates, 
establishing engineering control, and materials testing should be discussed at that time.  Suggested 
Preconstruction Conference Discussion Items are included as a PDM link.  Minutes of the 
preconstruction conference shall be prepared and distributed by the LPA to conference attendees and 
shall be incorporated into the Project Engineer/Architect Project Diary. 
 

http://www.gomdot.com/Home/Projects/lpa/pdm/preconst_items.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/preconst_items.pdf
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CHAPTER 7:  CONSTRUCTION ADMINISTRATION 

Upon receiving the MDOT Local Public Agency Engineer‟s letter granting authority to the LPA to 

execute the contract and issue the construction Notice to Proceed, the LPA shall notify its CE&I 

Engineer/Architect that preparation for and actual construction administration shall be initiated.  

Basic duties are outlined in this chapter, but are more detailed in the MDOT Construction Manual.  The 

Project Director shall provide for sufficient inspection of the work to ensure that the project is 

completed in accordance with the plans and specifications.  

The Project Director shall prepare a sign inventory to keep up with any damage to or moving of 

existing signs on the project.  Copies of the sign inventory shall be provided to the Contractor, LPA 

and MDOT District LPA Coordinator. 

The Project Director shall provide for review of the contractor‟s operations to ensure that all Federal 

regulations governing the contract are strictly enforced (i.e. EEO, Minimum Wage Rates (Davis-

Bacon) when applicable, Disadvantaged Business Enterprise goals and the National Environmental 

Policy Act).  

Questions concerning construction should be directed to the MDOT District LPA Coordinator, who may 

consult with the MDOT Construction Division, the MDOT Materials Division, or other MDOT Divisions 

as applicable. 

7.1  FIRST CONSTRUCTION REPORT: 

On the first day the contractor performs work anywhere on the project site, a First Construction Report 

(MDOT Form CSD 201-LPA) must be prepared by the CE&I Engineer/Architect and sent to the 

MDOT District LPA Coordinator, who will forward copies to the MDOT Local Public Agency Division 

and the MDOT Construction Division. 

7.2  PROJECT DIARY (REQUIRED FOR ALL PROJECTS): 

The CE&I Engineer/Architect must maintain an official Project Diary as a historical record of the 

project.  The Project Diary is one of the most important records kept on a project and must reflect 

project progress beginning with the onset of contract time or activity on the project whichever occurs 

first.  The Project Diary must cover each day for the life of the project and continue until the 

contractor is released from maintenance by the LPA.   As a minimum, the Project Diary shall 

include a daily record of all contractor's personnel, equipment, and activities, CE&I 

Engineer/Architect’s activity, all DBE activities, weather and soil conditions and how they affect the 

contractor's operation, and daily contract time charges.  Also, any important project communication 

should be noted in the Project Diary.  The Project Diary must be signed daily by the CE&I 

Engineer/Architect.  The completed Project Diary must clearly show the date contract time began, 

the date contract time ended, the date work started, the date work was completed, and the date of the 

final inspection upon completion of the project with a list of primary members of the final inspection 

team and the agency they represent.  An example of an acceptable Project Diary is included as a 

PDM link. 

http://www.gomdot.com/Divisions/Highways/Resources/Construction/pdf/Construction_Manual.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/csd201.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/dailydiaryexample.pdf


Revised:  9/6/2010 

Project Development Manual for Local Public Agencies: Page 37   

7.3  MDOT OVERSIGHT:  
 
In the manner that the CE&I Engineer/Architect is responsible to the LPA, and the LPA is 
responsible to MDOT, MDOT has the responsibility to ensure that the Federal-aid funds are being 
wisely administered.  Accordingly, MDOT and/or FHWA personnel will conduct periodic construction 
inspections.  The frequency of these inspections will be commensurate with the project size and/or 
complexity.  At a minimum, these inspections will occur:   
a) initially during the early stages of work;   
b) monthly during major phases of work;  and  
c) at a final inspection.   
 
Findings from these inspections will be forwarded to the LPA by the MDOT District LPA Coordinator.  
The LPA is responsible for addressing any findings as a result of MDOT inspections in a timely 
manner.  The LPA shall notify the MDOT District LPA Coordinator in writing once all MDOT findings 
have been addressed.  If the LPA fails to address an MDOT finding, then Federal-Aid funding may be 
withdrawn for any or all portions of the project, as outlined herein and in the Memorandum of 
Understanding. 
 

7.4  PROJECT MONTHLY ESTIMATES: 

The LPA’s representative who is authorized to sign and submit estimates (one of the three named in 
the concurrence request package) must meet with the MDOT District LPA Coordinator and MDOT 
Local Public Agency Division, prior to the first submission, for a discussion of requirements and to 
obtain the proper forms. 
 
Estimates shall be prepared in accordance with the LPA Contractor‟s Estimate Forms LPA-001 
and LPA-002 and the Guide to the Preparation and Submission of Final Computations and Other 
Related Data.  Six (6) copies of the Monthly Progress Estimate (Construction), Form OCR-484-LPA 
stating payment to subcontractors, and Monthly Progress Estimate Statement shall be sent to the 
MDOT Local Public Agency Engineer, with three (3) of the copies having the original signatures of the 
CE&I Engineer/Architect and the person authorized by the LPA to sign the estimate.   
 
Estimates are processed according to dates listed in the LPA Project Estimate Processing Calendar.  
The estimates must be received by MDOT by the time and dates indicated to be paid on the 
corresponding scheduled payment date.  Progress estimates shall be submitted each month during 
the life of the contract.  No retainage will be withheld on construction contracts, with the exception of 
architectural buildings. 
 
MDOT reimbursement for progress estimates to the LPA is made in order to repay the LPA the 
appropriate share for any applicable Federal monies involved.  The MDOT reserves the right to 
request proof of payment to contractor prior to reimbursement. 
 

A separate progress estimate for construction engineering shall be submitted only if federal-aid 

participation was approved for construction engineering. Three (3) copies of the Monthly Progress 

Estimate (Construction Engineering) and Monthly Progress Estimate Statement  shall be sent to the 

MDOT Local Public Agency Engineer with the original signatures of the CE&I Engineer/Architect and 

the person authorized by the LPA to sign the estimate. 

7.5  SUPPLEMENTAL AGREEMENTS: 

Any changes to the original contract will require the execution of a Supplemental Agreement (S/A) 

between the contractor and the LPA.  When a S/A is anticipated, the LPA shall notify the MDOT 

District LPA Coordinator of the need and purpose for a S/A, including when the changes involve non-

http://www.gomdot.com/Home/Projects/lpa/pdm/LPAEstimates.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPAEstimates.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPAMiniGuide.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPAMiniGuide.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/const_estimate.pdf
OCR-484-LPA.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/statementconstructionest.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPACalendar.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/ce_estimate.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/ce_estimate.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/statementconstructionest.pdf
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participating items.  The Supplemental Agreement Format required for use by an LPA is included as a 

PDM link. 

The Supplemental Agreement must include complete documentation of the necessity for the change 

and/or benefit to be derived from it, the contractual basis for the change, and all documentation 

justifying the time and/or money involved.  A Quantity/Cost Adjustment must be developed for every 

Supplemental Agreement where expenditure of additional funds is involved. 

If the project is within the boundaries of an urbanized area (UZA), the LPA shall furnish a copy of the 

proposed Supplemental Agreement to the MPO.  If a requested increase in cost causes the total 

project cost to exceed the amount approved by the MPO, MPO concurrence must be obtained.  A 

copy of the MPO concurrence letter shall be furnished with the Supplemental Agreement when it is 

forwarded to MDOT.   

The Supplemental Agreement process will follow these steps: 

1. The LPA shall submit a draft S/A to the MDOT District LPA Coordinator for review.  If 

acceptable, the MDOT District LPA Coordinator will send a copy to the MDOT Construction 

Division for review.  The MDOT District LPA Coordinator should verify the availability of project 

funds by contacting the MDOT Local Public Agency Division. 

2. The MDOT District LPA Coordinator will return the draft S/A to the LPA with comments. 

3. After revision to incorporate comments, the LPA’s CE&I Engineer/Architect, Contractor, and 

Surety sign the revised S/A and return it to the MDOT District LPA coordinator for approval. 

4. For S/A‟s less than or equal to $100,000, the MDOT District LPA Coordinator will review the 

signed S/A and forward it to the MDOT District Engineer for approval and signature. 

 For S/A‟s greater than $100,000, or for S/A‟s that consist of no-cost time extensions, the 

MDOT District LPA Coordinator will review the signed S/A and forward it to the MDOT District 

Engineer for approval and signature.  It will then be forwarded to the MDOT State 

Construction Engineer for approval and signature.  The MDOT State Construction Engineer 

then must obtain Mississippi Transportation Commission (MTC) authorization to execute.  

(The MTC must authorize the execution of S/A‟s greater than $100,000 or for no-cost time 

extensions.)  Upon MTC approval, the MDOT State Construction Engineer will forward the S/A 

to FHWA for concurrence (non-exempt projects only).  The MDOT approved S/A is returned to 

the MDOT District LPA Coordinator. 

5. The MDOT District LPA Coordinator will return the MDOT approved S/A to the LPA for 

execution by the LPA Official.  The executed S/A will remain in the LPA files. 

6. The LPA or the LPA’s CE&I Engineer/Architect will send three (3) copies of the executed 

S/A to the MDOT District LPA Coordinator for distribution. 

A Supplemental Agreement must be executed in accordance with the preceding described process by 
the LPA and the Contractor prior to the accomplishment of any work or the extension of contract time 
included within the Supplemental Agreement.  If a Supplemental Agreement is executed after the work 
is accomplished, the work shall be “non-participating”.  If a Supplemental Agreement is executed 
between the Contractor and the LPA before obtaining MDOT approval, any work or extension 
of contract time may also be determined to be “non-participating”.  The LPA and/or the MPO 
shall be responsible for any funds that exceed the approved federal funds, or for liquidated damages 
that may accrue due to failure to obtain an approved time extension in accordance with the above 
described process.   
 
MDOT authorization for the LPA to execute a Supplemental Agreement shall not relieve the LPA of its 
obligation to correct, at its expense, any errors, construction defects, and/or omissions in the work. 

http://www.gomdot.com/Home/Projects/lpa/pdm/suppagreeformat.pdf
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7.6  QUANTITY/COST ADJUSTMENTS (QCA): 

A Quantity/Cost Adjustment must be submitted with every Supplemental Agreement that has related 
cost involved. 
  
If the project lies within the boundaries of an Urbanized Area (UZA) and involves an increase in cost 
over the previously approved project agreement cost, the increased cost must have funding approval 
from the MPO.  The MPO must also be furnished a copy of the QCA. Any QCA for non-exempt 
projects must be reviewed by FHWA. 
 
Procedures for submitting a Supplemental Agreement and a QCA 

A QCA is required to be submitted by the LPA: 
 

a) With a Supplemental Agreement for construction work. 
 
b) When an accumulation of minor changes in original plan quantities results in a total project 

cost exceeding the Project Agreement cost estimate (This includes increase in construction 
engineering and other authorized cost). 

 
c) When a Combination of a) and b) occurs. 

 

1. The LPA will prepare a QCA using the QCA Form.   

2. If the QCA involves an increase in cost over the previously approved project agreement 
cost, the LPA will first contact the MDOT District LPA Coordinator in writing to determine if 
funds are available. The MDOT District LPA Coordinator will forward the request to MDOT 
Local Public Agency Division to determine availability of funds from Planning Division.  A 
copy of the MDOT letter stating that funds are available will be attached to the QCA.    

 
3.  If the project lies within the boundaries of an Urbanized Area (UZA) and involves an 

increase in cost over the previously approved project agreement cost, the increased cost 
must have funding approval from the MPO in writing. The LPA will attach a copy of the 
MPO letter of approval to the QCA. 

 
4.  The LPA representative and the CE&I Engineer/Architect shall sign the QCA.  The 

original and three (3) copies of the QCA should be forwarded by the LPA to the MDOT 
District LPA Coordinator.  The MDOT District LPA Coordinator will retain one (1) copy and 
forward one (1) copy to the MDOT Local Public Agency Division and one (1) copy to the 
MDOT Construction Division.  If the QCA supports a Supplemental Agreement, the QCA 
shall be submitted with the Supplemental Agreement. 

 
The LPA and/or MPO shall be responsible for any project funding which exceeds the approved 
Federal funds. 

7.7  TESTING & MATERIALS: 

All acceptance testing on roadway projects must be performed by laboratories and technicians 

certified by MDOT.  Certification may be obtained in accordance with MDOT’s Rule for certification of 

laboratory technicians (Paragraph 3 of Rule No. 941-7201-05000, Laboratory Operations Branch of 

Materials Division, Principal Roles and Responsibilities).   

All materials used on a project, whether a direct pay item or not, must meet the requirements of the 

contract and MDOT specifications.  On LPA projects, the Project Engineer/Architect is responsible 

to see that daily acceptance sampling and testing of project materials is performed.  The frequency for 

http://www.gomdot.com/Home/Projects/lpa/pdm/qtyadjust.pdf
http://www.gomdot.com/apa_data/apa_rules/PDF_Record/Materials/941-7201-05000/941-7201-05000.pdf
http://www.gomdot.com/apa_data/apa_rules/PDF_Record/Materials/941-7201-05000/941-7201-05000.pdf
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acceptance sampling and testing for a project is outlined within MDOT S.O.P.‟s TMD-20-04-00-000, 

Approximate Frequencies for Job Control Acceptance Testing and Sampling, and TMD-20-05-00-000, 

Sampling and Testing of Small Quantities of Miscellaneous Materials.  Both of these S.O.P.‟s are 

found within the MDOT Inspector‟s Handbook.  The CE&I Engineer/Architect shall contact the MDOT 

District LPA Coordinator to verify that they have the current S.O.P. prior to work being performed on 

the project. 

In order to ensure that these requirements are met, the Project Engineer/Architect must submit to 

the MDOT District LPA Coordinator a LPA Sampling and Testing Proposal, with a copy sent to the 

MDOT State Materials Engineer.  The proposal shall be submitted and approved before MDOT’s 

issuance of the concurrence in award to the LPA (see Chapter 6), and shall outline the sampling 

and testing for the materials incorporated into the project along with the associated testing 

frequencies.  MDOT will review the LPA Sampling and Testing Proposal and provide comments to the 

CE&I Engineer/Architect.  Once acceptable to the MDOT District Materials Engineer, the MDOT 

District LPA Coordinator will provide written approval of the proposal, providing a copy to the MDOT 

State Materials Engineer and MDOT Local Public Agency Division.  The approved LPA Sampling and 

Testing Proposal must be followed throughout construction of the entire project.  Changes to the 

contract through Supplemental Agreement or quantity/cost adjustments will usually require adjustment 

of the LPA Sampling and Testing Proposal.  These adjustments shall be documented and shall be 

included with any Supplemental Agreement or Quantity/Cost Adjustment submitted for approval, and 

shall also be included with the documentation at the close of the project. 

Sampling and testing of materials on projects not using standard MDOT pay items must be performed 

in accordance with applicable approved industry standards.   

If a project requires materials from MDOT pre-tested stock (concrete pipe, reinforcing steel, etc.), the 

LPA should send a completed Materials Division Pre-Tested Materials Shipment Report Request 

Form to the MDOT Materials Division, with a copy to the MDOT District LPA Coordinator.  Upon 

receipt, MDOT Materials Division will generate a shipping report (with any applicable test reports) for 

the pre-tested items.  Charges for MDOT inspection shall be billed directly against the LPA project. 

The CE&I Engineer/Architect is to obtain all required testing documentation (including mix designs, if 

necessary) prior to allowing materials to be incorporated into the work.  If any material is incorporated 

into the work prior to receipt of the required testing documentation, payment for such work will be 

withheld until the required testing documentation is received by MDOT. 

When Structural Concrete or Hot/Warm Mix Asphalt is tested for acceptance under MDOT’s quality 

Control/Quality Assurance (QC/QA) specifications, the Contractor will be responsible for the Quality 

Control (QC) testing and MDOT will be responsible for the Quality Assurance (QA) testing.  The CE&I 

Engineer/Architect is responsible for seeing that all daily testing by either the Contractor or MDOT  is 

being performed at the prescribed sampling and testing frequencies.  This applies to concrete 

specified by Section 403 of the Standard Specifications.  For projects which utilize MDOT’s QC/QA 

specifications for either Structural Concrete or Hot Mix Asphalt, the sampling and testing procedures 

specified in the appropriate MDOT Field Manuals shall be followed.  Links are provided to the MDOT 

Hot Mix Asphalt Field Manual and the MDOT Concrete Field Manual.  

Job Control Acceptance sampling and testing of all other materials will be the responsibility of the LPA 

and the CE&I Engineer/Architect and should be completed by laboratories and technicians certified 

by MDOT.  This includes any incidental concrete not covered by Section 804 of the Standard 

Specifications. 

The CE&I Engineer/Architect shall provide written documentation to the MDOT District LPA 

Coordinator within fourteen (14) days upon receiving failing test results for any material concerning the 

resolution of any work which has incorporated materials which fail testing or specification 

requirements, for approval.  The MDOT District LPA Coordinator shall make a determination as to 

http://www.gomdot.com/Divisions/Highways/Resources/Materials/pdf/InspectorsHandbook.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/SampleTestProposal.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Forms/pdf/PretestedShipmentReportRequest.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Forms/pdf/PretestedShipmentReportRequest.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Materials/pdf/HMAFieldManual.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Materials/pdf/HMAFieldManual.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Materials/pdf/ConcreteFieldManual.pdf
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whether the work and/or resolution of the failed materials is satisfactory and provide the appropriate 

response to the LPA. 

Upon completion of the project, the CE&I Engineer/Architect must submit a letter to the MDOT State 

Materials Engineer, with a copy to the MDOT District LPA Coordinator, attesting that all materials 

utilized on the project were sampled and tested as detailed in the approved LPA Sampling and 

Testing Proposal, and that all materials incorporated into the work were placed in accordance with the 

contract requirements and MDOT specifications.  An example of a Statement of Materials and Tests is 

included as a PDM link.  The letter must include supporting documentation and a copy of the approved 

LPA Sampling and Testing Proposal, with an indicator as to the completion status of all of the testing 

for each pay item and material.  If there are variations from the standard sampling and testing 

frequencies, the letter should include explanation regarding the variations and a recommendation from 

the CE&I Engineer/Architect to the disposition of the in-place material.  For materials which were 

incorporated into the work, and were either untested at the prescribed frequency or failed specification 

requirements, the affected pay items for that portion of the work will be considered as non-participating 

and payment for such will be the responsibility of the LPA. 

The letter and documentation will be reviewed by the MDOT State Materials Engineer for 

completeness.  If the information is found to be incomplete, the MDOT State Materials Engineer will 

notify the CE&I Engineer/Architect in writing of any items needed for clarification.  Once these items, 

if any, are satisfied, the MDOT State Materials Engineer will notify the MDOT District LPA Coordinator 

and the MDOT Local Public Agency Division in writing that the materials and supporting 

documentation are acceptable. 

7.8  OTHER FEDERAL REQUIREMENTS: 

The CE&I Engineer/Architect must be familiar with the requirements of Section 906 of the Contract - 

Federal Provisions (Form FHWA 1273 and Attachments), since the LPA is held responsible for 

fulfillment of its provisions.  Following is a listing of Form FHWA - 1273 and other Federal-Aid related 

requirements for project construction administration: 

1. The CE&I Engineer/Architect is responsible for ensuring that letters are received from the 

contractor assigning their project superintendent, safety officer, EEO Officer, etc. in 

accordance with contract requirements. 

2. The CE&I Engineer/Architect is responsible for ensuring that the "bulletin board 

requirements" are met and maintained during the life of the project. 

3. The contractor must hold an EEO and Safety meeting prior to beginning construction and 

every six months during the life of the contract.  The Project Engineer/Architect is 

responsible for ensuring that EEO and Safety meetings are held and a record of each meeting 

is maintained. 

4. The CE&I Engineer/Architect must ensure that one (1) copy of certified payrolls, with MDOT 

Forms LPA 880 and  LPA 881, are received weekly from the prime contractor and each 

subcontractor.  The hourly wages being paid must be checked against the minimum wage rate 

schedule, as applicable, to verify employees are being paid properly.  Overtime pay must also 

be checked.  The employees listed on the payrolls shall also be reviewed to ensure that the 

required minority and female participation is being provided. 

5. Each two weeks the CE&I Engineer/Architect must complete a labor questionnaire for one 

laborer on the project as applicable, selecting a different person each time from either the 

prime contractor or a subcontractor.  A file of these questionnaires shall be maintained. 

6. Each July during the life of the contract, the MDOT Office of Civil Rights will furnish a blank 

Form FHWA 1391 to the contractor and all subcontractors, and obtain a completed copy of 

Form FHWA 1391 from the prime contractor and each subcontractor.  The completed form(s) 

http://www.gomdot.com/Home/Projects/lpa/pdm/statement_mat_and_test.pdf
http://www.fhwa.dot.gov/programadmin/contracts/1273.cfm
http://www.gomdot.com/Home/Projects/lpa/pdm/fhwa1391.pdf
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shall be submitted to the MDOT Office of Civil Rights.  Any questions regarding this form shall 

be directed to the MDOT Office of Civil Rights. 

7. The CE&I Engineer/Architect must review project traffic control on roadway projects a 

minimum of each two weeks to determine if there are any deficiencies, have the contractor 

correct any deficiencies, and prepare a Traffic Control Plan Report (Form CSD-761).  A 

nighttime review of project traffic control on roadway projects shall also be performed. 

8. The CE&I Engineer/Architect must review siltation and erosion control measures 

weekly with the contractor's representative and prepare a letter to confirm the 

inspection and instruct the contractor on corrective measures to be taken.  For projects 

requiring a storm water permit, the contractor shall abide by the requirements of that 

permit. 

9. The CE&I Engineer/Architect is responsible for monitoring the prime contractor's use of DBE 

firms throughout the life of the construction project.  During the course of the project, at about 

50% completion of each DBE‟s work, the CE&I Engineer/Architect shall complete and submit 

Form OCR-483-LPA to the MDOT Office of Civil Rights.  The DBE-3 shall be used at any time 

during the life of the project to report contractor or subcontractor activities that may not be in 

compliance with the DBE Program. 

7.9 FINAL PROJECT INSPECTION, RELEASE OF MAINTENANCE, FINAL ACCEPTANCE AND 

FINAL PAYMENT: 

Once all work has been completed by the Contractor to the satisfaction of the CE&I 

Engineer/Architect, a final inspection shall be requested through the MDOT District LPA Coordinator.  

The MDOT District LPA coordinator will contact the MDOT Construction Division and Local Public 

Agency Division to set up the final inspection.  The final inspection may result in punch list items to be 

corrected, and an additional final inspection may be necessary depending on the nature of the punch 

list as determined by MDOT.   

Once satisfactory completion of the project has been verified, MDOT will issue a release of 

maintenance to the LPA which, in turn, is to issue a similarly worded release to the contractor 

within seven days.  The LPA must distribute a copy of their maintenance release letter to the same 

parties as listed in the example letter provided in the PDM links.  Under no circumstances should the 

LPA issue a release of maintenance to a contractor prior to receiving the MDOT release.   Examples 

of the MDOT and LPA maintenance release letters are included as a PDM link.  

Once all final documentation has been received by MDOT and it is determined to be acceptable, a 

final estimate will be prepared by the CE&I Engineer/Architect and processed for payment.  A letter 

of final acceptance will be forwarded by the MDOT Construction Division to the LPA which will in turn 

issue a similar letter of final acceptance to the contractor.   Examples of MDOT and LPA letters of final 

acceptance are included as a PDM link. 

It is imperative that the LPA follows through with all the necessary final documentation in order to gain 

final acceptance of a project.  Support documentation required for final acceptance and payment for a 

project must be completed and furnished to the MDOT Local Public Agency Division as early as 

possible.  Delays in the final payment by the LPA and the CE&I Engineer/Architect may result in 

additional interest payment due the contractor which will be borne by the LPA.  Items that cannot be 

properly supported with adequate documentation may not be eligible for Federal-aid participation. 

MDOT final acceptance of a completed LPA project must be obtained within ninety (90) days after 

the release of maintenance date.  MDOT will withhold approval of any further LPA project requests 

until all such previously completed LPA projects have been accepted by MDOT. 

If the total cost of the project submitted with the final estimate will exceed the approved project 

agreement, the final estimate will not be approved by the MDOT Local Public Agency Division until it 

http://www.gomdot.com/Home/Projects/lpa/pdm/csd761.pdf
PDM%20Revisions%202010/OCR-483-LPA.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/maint_release_letter.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/final_release_letter.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/final_release_letter.pdf
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has been determined that the required additional federal funds, if any, are available to the LPA.  An 

increase to the total amount of the project estimate based on contract prices requires a modification of 

the Project Agreement between the MDOT and FHWA; therefore, the MDOT District LPA Coordinator 

must be notified of the required increase at the earliest date to minimize delays and prevent possible 

loss of Federal-aid funding for the increase.  One of the following procedures will be utilized depending 

upon whether the project is within an Urbanized Area (UZA): 

1. If the project is within an UZA, the LPA must obtain MPO concurrence that the required 

additional federal funds are available.  Once MPO concurrence has been obtained by the 

LPA, a copy of the MPO concurrence shall be forwarded to MDOT District LPA Coordinator 

and subsequently to the MDOT Local Public Agency Division for processing of the final 

estimate.  If MPO concurrence cannot be obtained, the LPA shall assume responsibility 

for any additional cost above the approved project agreement.   

2. If the project is not within an UZA, the LPA shall request approval of the availability of 

additional federal funds.  The MDOT District LPA Coordinator will contact the MDOT Planning 

Division about the availability of these funds.  If the requested additional federal funds are 

available, the MDOT District LPA Coordinator will notify the LPA by letter with a copy to the 

MDOT Local Public Agency Division, which will approve the final estimate for processing.  If 

the requested additional federal funds are not available, the LPA shall assume responsibility 

for any additional cost above the approved project estimate. 

The LPA will submit the following to the MDOT Local Public Agency Division with the final estimate 

package using the Checklist for LPA Final Estimate Package:  

1. Final Construction Estimate: Forms LPA-001 and LPA-002.   The original and 1
st
 copy of the 

CAD-001 with the original signature the person authorized by the Local Public Agency and the 
Project Engineer/Architect.  (Four (4) sets required). Do not include any non participating 
data.  

 

2. Final Estimate Statement: Four (4) originals required.  
 

3. Statement of Liquidated Damages Form (LPA-724):  Four (4) original statements are required. 
Statements should be made and placed on file even if there are no liquidated damages. 

 

4. Statement of Documentation of Final Quantities: Four (4) originals required.  
 

5. CSD-200-LPA Form (Overrun/Underrun Statement):  Two (2) sets required. 
 

6. MDOT Maintenance Release Letter to the LPA: One (1) copy of the letter is required.  Before 
the LPA can write a Maintenance Release letter to the contractor, they must first receive a 
maintenance release letter signed by the MDOT Executive Director. 

 

7. LPA Maintenance Release Letter to the Contractor:  One (1) copy of the letter is required.  
The letter must be dated after the date of the MDOT Maintenance Release Letter. 

 

8. Consent of Surety to Final Payment:  Four (4) copies with the original signature Bonding 
Company.  A surety release authorizes the LPA to release any and all monies to the Prime 
Contractor. 

 

9. Project Engineer/Architect’s Affidavit: Four (4) originals required. 
 

http://www.gomdot.com/Home/Projects/lpa/pdm/checklistfinalestpkg.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/final_const_estimate.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/statementconstructionest.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/cad_724.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/docoffinalqty.pdf
PDM%20Revisions%202010/CSD-220Example+form.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/MDOTMaintRelExample.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPAMaintRelExample.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/ConsentofSurety.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/PEArchStatement.pdf
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10. Statement of Materials & Tests: Letter must be signed by the Project Engineer/Architect, 
with a copy of the approved LPA Sampling and Testing Proposal attached to the letter.  The 
Sampling and Testing Proposal shall have an indicator as to the completion status of all 
testing for each pay item quantity and material.  If there are variations from the standard 
sampling and testing frequencies, the letter should include explanation regarding the 
variations and a recommendation from the Project Engineer/Architect as to the disposition 
of the in-place material.  One (1) copy required. 

 

11. OCR-482 Form (Overrun/Underrun Statement). 
 

 
12. CE&I Engineer/Architect’s Project Diary : One (1) copy required. 

 

13. Miscellaneous Requested Materials:  All documentation of measurements of final quantities 
shall be maintained by the Project Engineer/Architect and shall be provided to the MDOT 
Local Public Agency Division upon request.  

 

14. Engineering Contract:  One (1) copy of the executed Engineering Contract, if utilized. 
 

15. Supplemental Agreements:  One (1) copy of any executed Supplemental Agreement with a 
copy of the MDOT Authority to Execute for each Supplemental Agreement. 
 

16. Final Construction Engineering Estimate (with supporting data from Notice to Proceed through 
Final Acceptance):  (Only if federal or state funds are used for construction engineering.)  The 
original and three (3) copies of the CAD-001 with supporting data must be signed by the 
person authorized by the LPA and the CE&I Engineer/Architect.  (Four (4) sets required). Do 
not include any non-participating data. 

 

Once the final estimate package has been reviewed and accepted by MDOT, the LPA will be notified 
by letter to submit the following to the MDOT Local Public Agency Division requesting final payment: 
 

1. MDOT Final Acceptance Letter to the LPA:  One (1) copy of the letter is required.   
 

2. LPA’s  Final Acceptance Letter to the Contractor:  The LPA will issue a final acceptance letter 
to the contractor only after they receive the MDOT final acceptance letter.  The date of 
acceptance by the LPA must be after the date of the MDOT letter.  One (1) copy of the letter 
is required.   

 
State Law requires that full and final payment on construction projects be made within forty-five (45) 
calendar days after issuance of the LPA Maintenance Release to the contractor.  This shall include 
completion of all forms as listed above.  Failure to do so obligates the LPA to pay interest in the 
amount of one percent (1%) per month from the date of the beginning of the forty-five (45) calendar 
day period until fully paid.  Interest payments are an obligation of the LPA which is non-participating 
and independent of the reimbursement by MDOT to the LPA for final payment by the LPA to the 
contractor. 

http://www.gomdot.com/Home/Projects/lpa/pdm/statement_mat_and_test.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/EngContract.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/MDOTFinalAcceptanceExample.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPAFinalAcceptanceExample.pdf
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ABBREVIATIONS AND DEFINITIONS 

Abbreviation Definition 
AADT    Average Annual Daily Traffic is the total annual vehicle traffic passing a point on a 

road or street divided by 365 to obtain the daily average. 

AASHTO   American Association of State Highway and Transportation Officials, is the 

standards and criteria organization of all states and territories.  This organization 

sets standards for all road and street construction. 

Acceptance of the 

Project 

Formal notice by MDOT to the LPA and then the LPA to the contractor that all 
work required under a contract has been satisfactorily completed and said work is 
officially accepted.  This acceptance terminates the contract and releases the 
contractor of any further obligation under the contract. 

ASTM     American Society for Testing and Materials, a national standards organization. 

Authorized A term meaning the project has been approved by all necessary agencies.  After 

authorization a project may be advanced to advertising for a contractor or for a 

"force-account" contract between the MDOT and the LPA. 

BCT      Beginning of Contract Time 

CAD      MDOT Contract Administration Division 

CE Environmental Categorical Exclusion 

CFR Code of Federal Regulations 

Chief LPA Official A term referring to the LPA Mayor, President Board of Supervisors or Agency 

Head. 

Construction 

Engineering and 

Inspection 

All specified engineering/architectural and inspection services performed by a 
professional. 

 

CSD MDOT Construction Division 

DBE Disadvantaged Business Enterprise 

DOT Department of Transportation, United States Government (USDOT) 

E&C Construction Engineering & Contingency 

EA Environmental Assessment 

EEO Equal Employment Opportunity 

EIS Environmental Impact Statement 

Encroachment Pertains to right of way encroachment and includes any privately owned facility 

(e.g. buildings, signs, fences, walls, landscaping, un-permitted driveways and 

utilities, etc.) installed on, under or over publicly owned property or right of way. 

ENV MDOT Environmental Division 

EPA Environmental Protection Agency, United States Government 

FAPG Federal-Aid Policy Guide 

FHWA Federal Highway Administration, USDOT 

FONSI Finding of No Significant Impact, Environmental Process 

FTA Federal Transit Administration, USDOT 

ICIP National Highway System Intermodal Connector Improvement Program, a portion 

of the National Highway System funds set aside by MDOT for use by LPA’s on 

designated NHS Intermodal Connectors. 

ISA Initial Site Assessment, Environmental Process 

ITS Intelligent Transportation System  

LPA Local Public Agency refers to any local governmental entity eligible to participate in 

the federal transportation program.  Usually this is a City or County government, 

"Rails-to-Trails District," or Transit property. 
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Abbreviation Definition 
MDEQ Mississippi Department of Environmental Quality  

MDOT Mississippi Department of Transportation  

MDA Mississippi Development Authority (previously the Mississippi Department of 

Community and Economic Development) 

MPO Metropolitan Planning Organization, representing the transportation planning 

process in urbanized areas (metropolitan areas with a population of 50,000 or 

greater). 

MUTCD Manual on Uniform Traffic Control Devices 

NEPA National Environmental Policy Act, United States Law 

NHS National Highway System, is a funding category of the ISTEA and TEA-21. 

NTP Notice to Proceed 

Obligated Federal 

Funds 

Federal funds are considered obligated on the date that the MDOT notifies the 

LPA that it is authorized to advertise the project.  Prior to that date, federal funds 

are subject to lapsing. 

OMB Office of Management & Budget, United State Government 

PD MDOT Planning Division 

PE Registered Professional Engineer in the State of Mississippi 

PS Registered Professional Land Surveyor in the State of Mississippi 

Preliminary 

Engineering 

Preliminary Engineering includes the development of the environmental 

documents and the processes of preparing all plans, specifications, documentation 

and estimates necessary to advance a project to construction performed by the 

professional.  

Professional, 

Professional 

Consultant or 

Consultant 

A non-bid professional who provides contractual services such as engineering, 
architectural, management, construction inspection, surveying or other services as 
specified herein.  All Professional Consultants must be licensed in the State of 
Mississippi and selected in compliance with the LPA Consultant Operating 
Procedures for Professional Services.  
If the LPA retains a professional consultant, the professional consultant will be 
responsible to the LPA for all professional services and activities specified in the 
respective contract.  Such activities shall be under the direct control of the LPA’s 
Project Director.  Retaining a professional consultant for said purpose does not 
relieve the LPA of the responsibility for any specified activities. For purposes of 
this manual the assignment of the Professional Consultant as the sole responsible 
professional consultant for any activities, shall be interpreted to mean solely 
responsible to the LPA. 

 

Project Director The LPA Project Director, designated by the Chief LPA Official, may be the LPA’s 
Public Works Director, City/County Engineer or other LPA Official.  The Project 
Director has overall responsibility for the supervision of the LPA Project Manager 
and must be a full time employee of the LPA and not a consultant or contract 
employee.  The Project Director and Project Manager may be the same person if 
so designated by the Chief LPA Official and the designated person is a full time 
LPA employee. 

Project 

Engineer/Architect 

The LPA Project Engineer/Architect is a qualified professional as described in 

Chapter 2, Section 2-4, who will be in responsible charge and direct control of 

project supervision during the construction phase of the project.   The LPA Project 

Engineer/Architect may be a full time LPA employee or consultant hired using the  

LPA Consultant Operating Procedures for Professional Services. 
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Abbreviation Definition 
Project Manager The LPA Project Manager, designated by the Chief LPA Official, may be either a 

full time LPA employee or an engineer/architect hired by contract, provided the 

contractual employee is hired using the LPA Consultant Operating Procedures for 

Professional Services.  The Project Manager is in direct control of the work of the 

consultant selected by the LPA; therefore, if the Project Manager is a consultant, 

they must be independent of any professional services contract they will oversee.  

The Project Manager and Project Director shall not be the same person if the 

Project Manager is a contractual employee rather than a full time LPA employee. 

PS&E Plans, Specifications & Estimate for road / street construction projects. 

QCA Quantity/Cost Adjustment 

RFP Request for Proposals 

Right-of-Way 

(ROW) 

Right-of-Way is the process of the acquisition of all real properties and easements 

required for the construction of a project. 

ROD Record of Decision 

ROM Release of Maintenance 

ROW MDOT Right-of-Way Division 

RWD MDOT Roadway Design Division 

S.O.P. MDOT Standard Operating Procedures 

S/A Supplemental Agreement 

SCD Scheduled Completion Date 

STIP Statewide Transportation Improvement Program, four (4) year project list for 

federally funded transportation projects in the state of Mississippi. 

STP Surface Transportation Program. 

TE Transportation Enhancement. 

TIP Transportation Improvement Program, is the four (4) year project list for federally 

funded transportation projects in an urbanized area. 

TMA Transportation Management Area is an Urbanized Area (UZA) with a population of 

200,000 or more as determined by the latest US Decennial Census.  The FHWA 

has issued special project planning requirements for TMAs. 

TMD MDOT Materials Division. 

Urbanized Area 

(UZA) 

An Urbanized Area is an urban place whose population equals or exceeds 50,000 

as determined by the latest US Decennial Census.  The US Census Bureau 

includes contiguous census districts whose population density exceeds 1,000 

persons per square mile. 
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PROJECT DEVELOPMENT MANUAL FOR LOCAL PUBLIC AGENCIES 
MDOT DISTRICTS/DIVISIONS PHONE NUMBER, FAX AND ADDRESSES 

MDOT District/Division 
Mail 

Code 
Mailing and Physical Address 

Phone 
Number 

FAX 

Audit 68-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical:  401 North West Street, Jackson, MS 

(601)359-7500 (601)359-7053 

Bridge  82-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical:  401 North West Street, Jackson, MS 

(601)359-7200 (601)359-7070 

Civil Rights 62-03 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical:  401 North West Street, Jackson, MS 

(601)359-7466 (601)576-4504 

Construction 73-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical:  401North West Street, Jackson MS 

(601)359-7301 (601)359-7333 

Consultant Services 81-20 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical:  401North West Street, Jackson MS 

(601)359-7242 (601)359-7063 

Contract Administration 74-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical::  401North West Street, Jackson MS 

(601)359-7700 (601)359-7732 

District 1 
 

21-01 
Mailing:  P. O. Box 2060, Tupelo, MS  38803-2060 
Physical:  1909 N. Gloster Street, Tupelo, MS 

(662)842-1122 (662)844-5731 

District 2 22-01 
Mailing:  P. O. Box 660, Batesville, MS 
Physical: 150 Highway 51N, Batesville, MS 

(662)563-4541 (662)563-0138 

District 3 23-01 
Mailing:  P. O. Box 630, Yazoo City, MS  39194-0630 
Physical:  1240 Highway 49 West, Yazoo City, MS 

(662)746-2513 (662)746-9344 

District 5 25-01 
Mailing:  P. O. Box 90, Newton, MS  39345-0090 
Physical:  7759 Highway 80W, Newton, MS 

(601)683-3341 (601)683-7030 

District 6 26-01 
Mailing:  P. O. Box 551, Hattiesburg, MS  39403-0055 
Physical:  6356 Highway 49N, Hattiesburg, MS 

(601)544-6511 (601)544-0227 

District 7 27-01 
Mailing:  P. O. Box 627, McComb, MS  39648-0627 
Physical:  Highway 51 North, McComb, MS 

(601)684-2111 (601)684-7358 

LPA Division 77-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical:  401 North West Street, Jackson, MS 

(601)359-7277 (601)359-7050 

    State LPA Engineer 
    Sharpie Smith 

77-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)310-0203 (601)359-7050 

    Asst. State LPA Engineer 
     Jeff Altman 

77-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)359-7675 (601)359-7050 

     LPA Special Proj. Coord. 
      Charles P. Robinson 

77-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)359-7369 (601)359-7050 

    Staff Officer 
    Necole E. Baker 

77-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)359-7217 (601)359-7050 

   Staff Officer 
    Linda Buege 

77-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)359-7044 (601)359-7050 

    Spc. Proj. Officer 
    Kristy Thornton 

77-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)359-7284 (601)359-7050 

   Staff Officer 
    Allyson Johnson 

77-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)359-7702 (601)359-7050 
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     Administrative Asst. 
     Nigel Head 

77-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)359-7277 (601)359-7050 

  District LPA Coordinators 
District 1 LPA Coordinator 

    Travis Wampler 
21-01 

Mailing:  P. O. Box 2060, Tupelo, MS  38803-2060 
Physical:  1909 N. Gloster Street, Tupelo, MS 

(662)842-1122 (662)840-0953 

District 2 LPA Coordinator 
Reanna Mayoral      

12-01 
Mailing:  P. O. Box 660, Batesville, MS 
Physical:  150 Highway 51N, Batesville, MS 

(662)563-4541 (662)563-0138 

 
District 3 LPA Coordinator 
Eric Morgan 

23-01 
Mailing:  P. O. Box 630, Yazoo City, MS  39194-0630 
Physical:  1240 Highway 49 West, Yazoo City, MS 

(662)746-2513 (662)746-9344 

District 5 LPA Coordinator 
Dana Cleveland 

15-01 
Mailing:  P. O. Box 90, Newton, MS  39345-0090 
Physical:  7759 Highway 80W, Newton, MS 

(601)683-3341 (601)683-7030 

District 6 LPA Coordinator 
David Seyfarth 

16-10 
Mailing:  16499 B Highway 49, Saucier, MS 39574 
Physical:  16499 B Hwy 49, Saucier, MS 39574  

(228)832-0682 (228)832-0681 

District 7 LPA Coordinator 
Randy Dickerson 

27-01 
Mailing:  P. O. Box 627, McComb, MS  39648-0627 
Physical:  Highway 51 North, McComb, MS 

(601)684-2111 (601)684-7358 

Environmental 87-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)359-7920 (601)359-7355 

Materials 72-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical:  412 E Woodrow Wilson, Jackson, MS 

(601)359-1666 (601)359-1716 

Planning 85-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical: 401North West Street, Jackson MS 

(601)359-7685 (601)359-7652 

Public Affairs 67-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Headquarters:  401North West Street, Jackson MS 

(601)359-7074 (601)359-7834 

Right-Of-Way 84-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical:  401North West Street, Jackson MS 

(601)359-7550 (601)359-7525 

District 1 ROW Coordinator 
     Frank Lovell 84-01 

Mailing:  P. O. Box 1850, , Jackson,MS  39215-1850 
Physical:  401North West Street, Jackson MS 

(601)359-9784 (601-359-7525 

District 2 ROW Coordinator 
 Leslie Rankin 

22-01 
Mailing:  P. O. Box 660, Batesville, MS 
Physical:  150 Highway 51N, Batesville, MS 

(662)563-4541 (662)563-0138 

District 3 ROW Coordinator 
 Meredith Pierce 

23-01 
Mailing:  P. O. Box 630, Yazoo City, MS  39194-0630 
Physical:  1240 Highway 49 West, Yazoo City, MS 

(662)746-2513 (662)746-9344 

District 5 ROW Coordinator 
Blakeley Williams 

25-01 
Mailing:  P. O. Box 1850, Jackson, MS  39215-1850 
Physical:  401 North West Street, Jackson MS 

(601)359-7501 (601)359-7525  

District 6 ROW Coordinator 
 Ronald Shivers 

26-01 
Mailing:  P. O. Box 551, Hattiesburg, MS  39403-0055 
Physical:  6356 Highway 49N, Hattiesburg, MS 

(601)544-6511 (601)544-0227 

District 7 ROW Coordinator 
 Sharon Willis 

27-01 
Mailing:  P. O. Box 627, McComb, MS  39648-0627 
Physical:  Highway 51 North, McComb, MS 

(601)684-2111 (601)684-7358 

Roadway Design 83-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical:  401North West Street, Jackson MS 

(601)359-7257 (601)359-7063 

     Traffic Engineering 76-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical: 2567 North West Street, Jackson MS  

(601)359-1454 (601)359-5918 

      Safe Routes To School Coord.     

     Cookie Leffler 76-01 
Mailing:  P. O. Box 1850, Jackson MS  39215-1850 
Physical: 2567 North West Street, Jackson MS  

(601)359-1454 (601)359-5918 
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REVISIONS (September 2010) 

 
 
 
 

General Revisions 
  

 MDOT Local Public Agency (LPA) Division has been established.  This division will 
assume those responsibilities for LPA projects that were previously handled by the 
MDOT Contract Administration Division. 

 

 From LPA-001 changed to LPA-100 

 

 Forms CAD-001 and CAD-002 changed to LPA-001 and LPA-002 

 

 Forms CAD-880 and CAD-881 changed to LPA-880 and LPA-881 
 

 Form LPA-700, various revisions 
 

 MDOT District Map now provides contact information for LPA Division staff and each 
District LPA Coordinator 

 

 Updated contact information for MDOT employees 

 

FORWARD 
 

 The only OFFICIAL version of this PDM is the found online at 
www.goMDOT.com/Home/Projects/LPA/pdm/PDM  

 Example documents must be used as shown.  The only acceptable revisions to these 
forms are to make them project specific. 

 All correspondence shall go through the MDOT District LPA Coordinator. 
 
CHAPTER 1: PROGRAM OVERVIEW 
  

 Changed chapter title from Project Initiation to Program Overview (page 4) 

 Projects formerly referred to as Small Urban will now be referred to as Non-Urban 
(page 4) 

 No extensions of time for submitting OMB Circular A-133 will be granted (page 6) 

 Project Development Checklist – now called Project Development Guide, various 
revisions made to this document  (page 8) 

 Added a Project Development Flowchart (page 8) 
 
CHAPTER 2: PROJECT ACTIVATION AND OVERSIGHT 
 

 Safety Officer, required during CE&I phase of project, MDOT approved certification is 
required (page 13) 

 Stormwater Inspector – required during the CE&I phase of project, certification must 
be though an MDOT approved training program (page 14) 

 
 
 

http://www.gomdot.com/Home/Projects/LPA/pdm/PDM
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CHAPTER 3: ENVIRONMENTAL DOCUMENTATION  
 

 Language was added to improve the overall understanding of the Environmental 

Process 

 

 

CHAPTER 4: RIGHT-OF-WAY PROCEDURES 

 

 Selection of consultants for right-of-way services on LPA projects 

 

CHAPTER 5: PREPARATION OF THE PLANS, SPECIFICATIONS AND ESTIMATE (PS&E) 

ASSEMBLY 

 

 Added link to Roadway Design memo regarding k values and stopping site distances 

(page 19) 

 Traffic Noise Model lookup tables may no longer be used in performing a noise 

analysis on Federal or Federal-aid Highway Projects (page 20) 

 New section – 5.3 Preventive Maintenance Resurfacing (1R) Projects (page 21) 

 New section – 5.5 Railroad Diagnostics (page 23) 

 The Checklist for selecting the appropriate Notices to Bidders has been renamed 

Proposal Checklist (page 24) 

 Up to ten (10) sets of plans required for Field Review (page 25) 

 Field Review plans must be marked in RED as “Field Review” (page 25) 

 Up to ten (10) sets of plans required for Office Review (page 26) 

 Office Review plans must be marked in RED as “Office Review” ( page 26) 

 Complying with requirements of the Clean Water Act (page 26) 

 The Utility Report must be signed by both the LPA‟s Project Director and the MDOT‟s 

District Utility Coordinator (page 27) 

 The District LPA Coordinator may request an electronic version of the PS&E 

Assembly for review prior to the official submission (page 28) 

 A PS&E Assembly Checklist has been created and a link to the document is provided.  

This checklist must be completed, signed and submitted as part of the PS&E 

Assembly (page 28) 

 The PS&E Assembly must be marked as “FINAL” by the LPA or consultant (page 30) 

 Once the project is advertised, two (2) “for sale” copies of the proposal are required 

and must be marked as “Street Ready” 9page 30) 

 

CHAPTER 6: MDOT AUTHORIZATION AND LPA SELECTION OF A CONTRACTOR 

 

 A checklist for submitting a recommendation to reject all bids and re-advertise has 

been created and must be signed and submitted along with the recommendation 

(page 32) 

 A checklist for submitting a recommendation to award the project to the lowest bidder 

has been created and must be submitted along with the recommendation (page 32) 

 The name of the Stormwater Inspector must be provided as part of the PS&E 

Assembly (page 33) 
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 Ten (10) copies of the executed documents (Proposal and Contract) are required to 

be submitted (page 330 

 One (1) of the copies of the executed documents must be stamped as “True and 

Correct” (page 33) 

 

 

 

CHAPTER 7: CONSTRUCTION ADMINISTRATION 

 

 Added language regarding the testing of asphalt or structural concrete (page 39) 
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PROJECT DEVELOPMENT MANUAL FOR LOCAL PUBLIC AGENCIES 

PDM LINKS 

  

1. Project Initiation 

A. Memorandum of Understanding for Local Public Agency Projects .......................................  1.A 

B. Statewide Transportation Improvement Program (STIP)………………………………………. 1.B 

C. STIP Amendment Form……………………………………………………………………………. 1.C 

D. Functional Classification Maps ..............................................................................................  1.D 

E. Transportation Enhancement Program Application Package………………………………… . 1.E 

F. Statement of Expenditures for Special Match Credit ............................................................  1.F 

G. LPA Consultant Operating Procedures for Professional Services........................................  1.G 

H. Examples of the Application of Special Match Credit to Projects .........................................  1.H 

I. Public Involvement Techniques for Transportation Decision-Making 
Publication No. FHWA-PD-96-031 .........................................................................................  1.I 

J. FHWA Value Engineering (VE) Policy ...................................................................................  1.J 

K. Project Development Guide. .................................................................................................  1.K 

L. Flowchart…………………………………………………………………………………………1.L 

2. Project Activation and Oversight 

A. LPA Consultant Operating Procedures for Professional Services……...……………………. 2.A 

B. Functional Classification Maps ..............................................................................................  2.B 

C. LPA-100 Project Funding Worksheet……………………….……………………..……… ......... 2.C 

D. Form LPA-700 LPA Roadway Design Related Data .............................................................  2.D 

E. Form LPA-800 LPA Non-Roadway Design Related Data .....................................................  2.E 

F. MDOT Right-of-Way Operations Manual ..............................................................................  2.F 

3. Environmental Documentation 

A. Form ENV-160-LPA,  Environmental Class of Action Determination (LPA)………………… . 3.A 

B. Form ENV-160-LPA,  Environmental Class of Action Determination (LPA) 
MDOT Rule No. 941-8701-02000 .........................................................................................  3.B 

http://www.gomdot.com/Home/Projects/lpa/pdm/mou.doc
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources/Programs/STIP/Home.aspx
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources/Programs/STIP/pdf/STIP_Amendment_Form.pdf
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources.aspx?Div=OnlineMaps
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources/Programs/TEP/pdf/ApplicationPacket.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/StatementofExpforSpecialMatch.pdf
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/specialmatchexample.pdf
http://www.fhwa.dot.gov/reports/pittd/cover.htm
http://www.fhwa.dot.gov/ve/veplcyg.cfm
PDM%20Revisions%202010/lpa700.pdf
LPA%20Project%20Flowchart.doc
http://www.gomdot.com/Divisions/AdministrativeServices/Resources/ConsultingServices/pdf/LPA_Consulting_Operating_Procedures.pdf
http://www.gomdot.com/Divisions/IntermodalPlanning/Resources.aspx?Div=OnlineMaps
http://www.gomdot.com/Home/Projects/lpa/pdm/lpa-001.pdf
http://www.gomdot.com/Home/Projects/LPA/PDM/2010/lpa700.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/lpa800.pdf
http://www.gomdot.com/Divisions/Highways/Resources/RightOfWay/pdf/LPA_Manual.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Forms/pdf/ENV160_LPA.pdf
http://www.gomdot.com/apa_data/apa_rules/PDF_Record/Environmental/941-8701-02000/941-8701-02000.pdf
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C. Public Involvement Techniques for Transportation Decision-Making  
FHWA Publication FHWA-PD-96-031 ...................................................................................  3.C 

D. Guidance for Preparing and Processing Environmental and  
Section 4(F) Documents FHWA Technical Advisory T6640.8A ............................................  3.D 

E. Environmental Impact and related Procedures 23 CRF Part 771 .........................................  3.E 

F. Procedures for Abatement of Highway Traffic Noise and Construction Noise 
23 CFR Part 772 (TNM Lookup Tables may no longer be used in performing a noise 
analysis for Federal or Federal-aid Highway projects) ..........................................................  3.F 

G. Mitigation of Environmental Impacts to Privately Owned Wetlands 
23 CRF Part 777 ...................................................................................................................  3.G 

H. Environmental Justice Executive Order and FHWA Guidance .............................................  3.H 

I. Native American Coordination Executive Order and FHWA Guidance .................................  3.I 

J. Environmental Stewardship Executive Order and FHWA Guidance .....................................  3.J 

K. FHWA Environmental Programs Web Page .........................................................................  3.K 

4. Right-of-Way Procedures 

A. Uniform Relocation Assistance and Real Property Acquisition for Federal and 
Federally Assisted Programs 49 CFR Part 24 ......................................................................  4.A 

B. MDOT Right-of-Way Operations Manual ..............................................................................  4.B 

5. Preparation of the Plans, Specifications and Estimate (PS&E) Assembly 

A. MDOT Roadway Design Manual ...........................................................................................  5.A 

B. MDOT Roadway Design Standard Drawings ........................................................................  5.B 

C. Manual on Uniform Traffic Control Devices (MUTCD) ..........................................................  5.C 

D. ADA Accessibility Guidelines for Buildings and Facilities .....................................................  5.D 

E. Design Standards for Highways 
23 CFR Part 625 ...................................................................................................................  5.E 

F. Design Exception Request ....................................................................................................  5.F 

G. Design Variance Request ......................................................................................................  5.G 

H. Design of Riprap Revetment 

 FHWA Publication, HEC-11……………………………………………………………………….. 5.H 

I. Evaluating Scour at Bridges 

 FHWA Publication, HEC-18………………………………………………………………………... 5.I 

http://www.fhwa.dot.gov/reports/pittd/cover.htm
http://www.fhwa.dot.gov/legsregs/directives/techadvs/t664008a.htm
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=23:1.0.1.8.44&idno=23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=23:1.0.1.8.45&idno=23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=29d4c54f29d9ff77468c584f142d06e1&rgn=div5&view=text&node=23:1.0.1.8.48&idno=23
http://www.fhwa.dot.gov/environment/ej2.htm
http://www.fhwa.dot.gov/hep/tribaltrans/index.htm
http://www.fhwa.dot.gov/stewardshipeo/eo13274.htm
http://www.fhwa.dot.gov/environment/index.htm
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=49:1.0.1.1.17&idno=49
http://www.gomdot.com/Divisions/Highways/Resources/RightOfWay/pdf/LPA_Manual.pdf
http://www.gomdot.com/Divisions/Highways/Resources.aspx?div=RoadwayDesign
http://www.gomdot.com/Divisions/Highways/Resources/Roadway%20Design/Drawings/Home.aspx
http://mutcd.fhwa.dot.gov/
http://www.access-board.gov/adaag/html/adaag.htm
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=064261e05d1f7c03bd54b82d4ea57052&rgn=div5&view=text&node=23:1.0.1.7.18&idno=23
http://www.gomdot.com/Home/Projects/lpa/pdm/design_exception_req.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/design_variance_req.pdf
http://isddc.dot.gov/OLPFiles/FHWA/009881.pdf
http://isddc.dot.gov/OLPFiles/FHWA/010590.pdf
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J. Design of Bridge Deck Drainage 

FHWA Publication, HEC-21……………………………………………………………………….. 5.J 

K. Bridge Scour and Stream Instability Countermeasures 

FHWA Publication, HEC-23……………………………………………………………………… . 5.K 

L. Hydraulics of Bridge Waterways 

FHWA Publication, HDS-1………………………………………………………………………… 5.L 

M. Hydraulic Design of Highway Culverts 

FHWA Publication, HDS-5………………………………………………………………………… 5.M 

N. Hydraulic Engineering – Errata for HEC-18 and HEC-23……………………………………… 5.N 

O. Preconstruction Procedures 

23 CFR 630……………………………………………………………………………………. ....... 5.O 

P. Bridges, Structures and Hydraulics 
23 CFR Part 650 Subpart ......................................................................................................  5.P 

Q.  MDOT Standard Specifications for Road and Bridge Construction .....................................  5.Q 

R. MDOT SiteManager 2004 Redbook English Pay Items ........................................................  5.R 

S. Proposal 

1. Section 901 – Advertisement for Bids..........................................................................  5.S.1 

2. Proposal (Section 905 Sheets) ....................................................................................  5.S.2 

3. Bid Sheets ....................................................................................................................  5.S.3 

4. Non-Collusion Affidavit ................................................................................................  5.S.4 

T. Checklist for Selection of appropriate MDOT Notice to Bidders, Special  
Provisions and Supplemental Specifications ........................................................................  5.T 

U. Examples of Local Notice to Bidders and Local Special Provisions .....................................  5.U 

V. Location and Hydraulic Design of Encroachments on Flood Plains 
23 CFR 635.411 ....................................................................................................................  5.V 

W. LPA Letter of Request for Material Testing by MDOT .........................................................  5.W 

X. Example of a Typical Estimate for a Roadway Project .........................................................  5.X 

Y. PS&E Assembly Checklist….……………………………………………………………….....5.Y 

Z. Design Statement ..................................................................................................................  5.Z 

http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hec21.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hec23.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hds1.pdf
http://isddc.dot.gov/OLPFiles/FHWA/015808.pdf
http://www.fhwa.dot.gov/engineering/hydraulics/pubs/hec/hyderra.cfm#23
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr;sid=447d47a9a072759f0eca53a872f6954c;rgn=div5;view=text;node=23%3A1.0.1.7.21;idno=23;cc=ecfr
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=92486cd89197cf582a3d644689aa0bc2&rgn=div5&view=text&node=23:1.0.1.7.29&idno=23
http://www.gomdot.com/Divisions/Highways/Resources/Construction/pdf/2004StandardSpecs/specbook.pdf
http://www.gomdot.com/Divisions/Highways/Resources/ContractAdministration/Reports/PayItems.aspx?year=2004
http://www.gomdot.com/Home/Projects/lpa/pdm/advertisement.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/Section905ProposalSheets.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/Section905BidSheets.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/Non-CollusionAffidavit.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/cont_prov_chklist.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/spprov.pdf
http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&sid=92486cd89197cf582a3d644689aa0bc2&rgn=div5&view=text&node=23:1.0.1.7.24&idno=23
http://www.gomdot.com/Home/Projects/lpa/pdm/testrequest.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/typicalestimate.pdf
PDM%20Revisions%202010/PS&E%20Assembly%20Checklist.docx
http://www.gomdot.com/Home/Projects/lpa/pdm/designstatement.pdf
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AA. Statement of Expenditures for Special Match Credit .......................................................... 5.AA 

BB. MDOT Right-of-Way Encroachment Permit…………………………………………………. ...5.BB 

CC. Termite Certification  ..........................................................................................................  5.CC 

6. MDOT Authorization and LPA Selection of a Contractor 

A. Checklist for Rejection of all bids and re-advertisement ……………………..…………….6.A 

B. Checklist for awarding to lowest bidder………………………………………………………6.B 

C. Bidding Statement .................................................................................................................  6.C 

D. OCR-481-LPA Form Disadvantaged Business Enterprise List .............................................  6.D 

E. OCR-485-LPA Form List of Firms Submitting Quotes ..........................................................  6.E 

F. Suggested Preconstruction Conference Discussion Items ...................................................  6.F 

7. Construction Administration 

A. MDOT Construction Manual……………………………………………………………………… . 7.A 

B. First Construction Report, Form CSD-201-LPA ....................................................................  7.B 

C. Project Diary Example ...........................................................................................................  7.C 

D. LPA Contractor‟s Estimate Forms LPA-001 and LPA-002 ...................................................  7.D 

E. Guide to the Preparation and Submission of Final Computations 
and other Related Data .........................................................................................................  7.E 

F. Monthly Progress Estimate Example (Construction) ............................................................  7.F 

G. Certification of Payments to Subcontractors 

Form OCR-484-LPA……………………………………………………………………………… .. 7.G 

H. Monthly Progress Estimate Statement ..................................................................................  7.H 

I.       LPA Project Estimate Processing Calendar………………………………………………... ........ 7.I 

J. Monthly Progress Estimate Example (Construction Engineering) .......................................... 7.J 

K. Supplemental Agreement Format  ........................................................................................  7.K 

L. Quantity Adjustment Form and Example 
CSD-081-LPA ......................................................................................................................... 7.L 

M. Laboratory Operations Branch of Materials Division, Principal Roles and Responsibilities 
MDOT Rule No. 941-7201-05000………………………………………...…………………… ... 7.M 

N. MDOT Inspector‟s Handbook………………………………………………………………………7.N 

http://www.gomdot.com/Home/Projects/lpa/pdm/StatementofExpforSpecialMatch.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Permits/Home.aspx?Div=RightofWayEncroachment
http://www.gomdot.com/Home/Projects/lpa/pdm/termitecert.pdf
PDM%20Revisions%202010/Checklist%20for%20rejection%20of%20all%20bids.docx
PDM%20Revisions%202010/Checklist%20to%20award%20project%20to%20the%20lowest%20bidder.docx
http://www.gomdot.com/Home/Projects/lpa/pdm/bid_statement.pdf
PDM%20Revisions%202010/OCR-481-LPA.pdf
PDM%20Revisions%202010/OCR-485-LPA.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/preconst_items.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Construction/pdf/Construction%20Manual.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/csd201.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/dailydiaryexample.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPAEstimates.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPAMiniGuide.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/const_estimate.pdf
PDM%20Revisions%202010/OCR-484-LPA.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/statementconstructionest.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPACalendar.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/ce_estimate.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/suppagreeformat.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/qtyadjust.pdf
http://www.gomdot.com/apa_data/apa_rules/PDF_Record/Materials/941-7201-05000/941-7201-05000.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Materials/pdf/InspectorsHandbook.pdf
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O. LPA Sampling and Testing Proposal…………………………… ............................................. 7.O 

P. Materials Division Pre-Tested Materials Shipment Report Request Form  ........................... 7.P 

Q. MDOT Hot Mix Asphalt Field Manual ....................................................................................  7.Q 

R. MDOT Concrete Field Manual...............................................................................................  7.R 

S. Statement of Materials and Tests .........................................................................................  7.S 

T. Required Contract Provisions for Federal Aid Contracts  
FHWA-1273 and Attachments...............................................................................................  7.T 

U. Weekly Summary of Wage Rates…………………………………………………..…………7.U 

V. Weekly Statement of Compliance……………………………………………………………..7.V 

W. Annual EEO Report Form FHWA 1391 ................................................................................  7.W 

X. Traffic Control Plan Report, Form CSD-761 .........................................................................  7.X 

Y. Commercially Useful Function Performance Report 

OCR-483-LPA…………………………………………………………………………………….. .. 7.Y 

Z. Examples of MDOT and LPA Maintenance Release Letters ................................................  7.Z 

AA. Examples of MDOT and LPA Letters of Final Acceptance ................................................. 7.AA 

BB. Checklist for LPA Final Estimate Package………………………………………………………7AA.1           

CC. Final Payment 

1. Final Construction Estimate ......................................................................................  7.AA.2 

2. Final Estimate Statement ........................................................................................... 7.AA.3 

3. Statement of Liquidated Damages, Form LPA-724 ................................................... 7.AA.4 

4. Statement of Documentation of Final Quantities ....................................................... 7.AA.5 

5. CSD-200-LPA Form (Overrun/Underrun Statement) ................................................. 7.AA.6 

6. MDOT Maintenance Release Letter to the LPA ........................................................ 7.AA.7 

7. LPA Maintenance Release Letter to the Contractor .................................................. 7.AA.8 

8. Consent of Surety to Final Payment .......................................................................... 7.AA.9 

9. Project Engineer/Architect‟s Affidavit ......................................................................  7.AA.10 

10. Statement of Materials & Tests ...............................................................................  7.AA.11 

11. Certification of Payments to DBE Firms 

http://www.gomdot.com/Home/Projects/lpa/pdm/SampleTestProposal.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Forms/pdf/PretestedShipmentReportRequest.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Materials/pdf/HMAFieldManual.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Materials/pdf/ConcreteFieldManual.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/statement_mat_and_test.pdf
http://www.fhwa.dot.gov/programadmin/contracts/1273.cfm
http://www.gomdot.com/Divisions/Highways/Resources/Forms/pdf/CAD880.pdf
http://www.gomdot.com/Divisions/Highways/Resources/Forms/pdf/CAD881.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/fhwa1391.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/csd761.pdf
PDM%20Revisions%202010/OCR-483-LPA.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/maint_release_letter.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/final_release_letter.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/checklistfinalestpkg.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/final_const_estimate.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/statementconstructionest.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/cad_724.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/docoffinalqty.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/CSD-220Example+form.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/MDOTMaintRelExample.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPAMaintRelExample.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/ConsentofSurety.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/PEArchStatement.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/statement_mat_and_test.pdf
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  Form OCR-482-LPA  .............................................................................................  7.AA.12 

12. Engineering Contract ..............................................................................................  7.AA.13 

13. MDOT Final Acceptance Letter to the LPA ............................................................  7.AA.14 

14. LPA Final Acceptance Letter to the Contractor ......................................................  7.AA.15 

 

PDM%20Revisions%202010/OCR-482-LPA.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/EngContract.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/MDOTFinalAcceptanceExample.pdf
http://www.gomdot.com/Home/Projects/lpa/pdm/LPAFinalAcceptanceExample.pdf

